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Property Details 

Property Name:  Creetown 

Grid Reference (main 
forest entrance): 

NX 48355873  Nearest town or 
locality: 

Newton Stewart 

Local Authority:  Dumfries and Galloway 

 

Applicant’s Details 

Title:  Mr  Forename:  Stephen 

Surname:  Stables 

Position:  Planning Forester 

Contact Number:   

Email:  stephen.stables@forestryandland.gov.scot 

Address:  Forestry and Land Scotland, Newton Stewart Office, Minnigaff, 
Creebridge, Newton Stewart 

Postcode:  DG8 0BY 

 

Owner’s Details (if different from Applicant) 

Name:   

Address:   

 
1. I  apply  for  Land Management Plan  approval  for  the property described  above  and  in  the 

enclosed Land Management Plan. 
 

2. I apply  for an opinion under  the terms of the Forestry (Environmental  Impact Assessment) 
(Scotland) Regulations 2017 for afforestation / deforestation / roads / quarries as detailed in 
my application. 

 
3. I confirm that the scoping, carried out and documented in the Consultation Record attached, 

incorporated those stakeholders which the FC agreed must be  included.   Where  it has not 
been possible  to  resolve  specific  issues associated with  the plan  to  the  satisfaction of  the 
consultees, this is highlighted in the Consultation Record. 

 
4. I confirm that the proposals contained in this plan comply with the UK Forestry Standard.  

 
5. I undertake to obtain any permissions necessary for the implementation of the approved Plan. 

  

Signed,  
PP Regional Manager   

Signed, 
Conservator 

 

FLS Region  South  SF Conservancy  South 

Date 
 

21/05/2021  Date of Approval  

    Date Approval 
Ends 
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1.0  Objectives and Summary 

1.1  Plan overview, objectives and general site description 

Plan name  Creetown 

Forest blocks included  Creetown 

Size of plan area (ha)  97.3ha 

Location  See Location map (Map 1) 

 

Long Term Vision 

Providing a back drop to Creetown village, the Creetown block is currently an area of 
mixed woodland that also lies on and is adjacent to significant areas of Ancient Semi 
Natural Woodland (ASNW) and woodland of Long Established Plantation Origin (LEPO). 
The long term vision for the block is to maintain the mature woodland backdrop to the 
village for as long as is practical while gradually transitioning the woodland back to 
broadleaf woodland that will provide a range of natural habitats. 
Some of the work is already well advanced in Chain Wood, with successful conifer 
removal during the previous plan and will continue in Balloch Wood with our planned 
phase 1 clearfelling. 

Management Objectives 

1. Maintain, enhance and restore the Ancient Semi Natural Woodland areas (LEPO) 
present in the plan area.  

2. Over time gradually convert conifer woodland to broadleaf woodland and increase 
species diversity. 

3. Maintain Community involvement within block through revised working 
agreement. 

Critical Success Factors 

 Clearfell of all P ramorum infected larch areas 

 Successful native broadleaf restocking establishment of phase 1 clearfell sites 

 Enhance existing and expand Native broadleaf woodland areas throughout plan 
area 

 Improve water quality throughout R Cree catchment through enhancement of 
riparian zones (centred on Moneypool and Balloch Burns) 

  Increase species diversity throughout plan area notionally using areas cleared for 
P ramorum 

 
 

 
1.2  Summary of planned operations 

Table 1 
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The  forest  is  managed  to  the  UK  Woodland  Assurance  Standard  –  the  standard 
endorsed  in  the UK  by  the  Forest Stewardship Council  and  the  Programme for the 
Endorsement of Forest Certification.    Forestry  and  Land  Scotland  is  independently 
audited to ensure that we are delivering sustainable forest management. 

 
2.0  Analysis and Concept 
The planning process was informed by collecting information about the woodland, which is 
presented  in  Appendix I and  on  Map 2.   During  the  development  of  this  plan we  have 
consulted with the local community and other key stakeholders, and a Consultation Record is 
presented in Appendix III. 

The  plan’s  objectives were  analysed  against  the  constraints  and  opportunities  identified 
during  scoping  and  consultation.    Preferred  options were  then  chosen  for  delivering  the 
objectives, and these proposals are summarised on the Analysis and Concept map (Map 3). 
  

Summary of Operations over the Plan Period 

Clear felling  19.5ha 
Thinning  0.0ha 

Restocking  19.5ha 
Afforestation  0.0ha 

Deforestation  0.0ha 

Forest roads  150.0m 
Forestry quarries  0.0ha 
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3.0  Management Proposals - regulatory requirements 

3.1 Designations 

The  plan  area  forms  part  of,  includes,  or  is  covered  by  the  following  designations  and 
significant features. 
Table 2 

Designations and significant features 

Feature type  Present  Note 

Site of Special Scientific Interest (SSSI)  N At its most western tip, the Balloch 
Wood section of Creetown LMP 
lies around 0.5km from the Cree 
estuary SSSI. 

National Nature Reserve (NNR)  N  

Special Protection Area (SPA)  N  

Special Area of Conservation (SAC)  N  

World Heritage Site (WHS)  N  

Scheduled Monument (SM)  N  

National Scenic Area (NSA)  N  

National Park (NP)  N  

Deep peat soil (>50 cm thickness)  N  

Tree Preservation Order (TPO)  N  

Environmentally Sensitive Area  Y Western Southern Uplands 

Biosphere reserve  Y Galloway and Southern Ayrshire 
Biosphere 

Local Landscape Area  N  

Ancient woodland  Y Chain and Chapelton Woods are 
recorded in the Ancient Woodland 
Inventory as Long Established 
Woodlands of Plantation Origin 
(LEPO) (class 2b). 

Acid sensitive catchment  N  

Drinking Water Protected Area (Surface)  N  

 
The Key Features map  (Map 2)  shows  the  location of all designated areas and  significant 
features.  Any deep peats are indicated on the Soils map (Map 9). 

 
3.2  Clear felling 

Under previous iterations of the Creetown plan the block has been under Low Impact 
Silviculture (LISS) however little or no thinning (small scale group clearfells) has taken place. 
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Now with the mature conifer elements of the plan having reached a stage whereby thinning 
would probably initiate significant windthrow, clearfell becomes the preferred management 
type by default. 
While much of the woodland still appears to be relatively windfirm only two areas have 
therefore been identified for clearfell within the period of this plan, coupes 86007 and 
86008 both contain diseased larch (P. ramorum) and require to be clearfelled within the 
period of the plan.  
In 86007 the conifer surrounding the larch (SS & NS P1961) is already showing signs of 
windthrow and for practical operational considerations will be removed along with the 
larch. For operational considerations, additional conifer is also scheduled in 86008. 
Our proposed phase 1 and 2 clear fell areas are identified on the Management map (Map 4). 
 
Table 3 

Clearfell Summary by Phase and 
Coupe Number 

Phase  Coupe 
Number 

Fell 
Year 

Gross 
Area (ha) 

1  86007  2022  6.14 

1  86008  2022  13.36 

   Total 19.50 
 
Table 4 

Clearfell by Species 
    Net Area (ha) by Main Species >20% (or MC, MB)   

Coupe 
Number 

Fell 
Year 

CP  DF  EL  HL  JL  LP  NS  SP  SS 
M
C 

MB 
Coupe 

Total 
86007  2022  ‐  ‐  ‐  2.0  ‐  ‐  4.14  ‐  ‐  ‐  ‐  6.14 
86008  2022  ‐  1.0  ‐  ‐  6.6  ‐  5.26  ‐  ‐  ‐  0.5  13.36 

Plan Area Total - 1.0 - 2.0 6.6 - 9.4 - - - 0.5 19.50 
 
Table 5 

Scale of Proposed Felling Areas 

Total Woodland Area 97.0 
 

ha   

Felling  Phase 
1 

%  Phase 
2 

%  Phase 
3 

%  Phase 4  %  Long Term 
Retention 

% 

Net 
Area 
(ha) 

19.50  20.1  0.00  0.0  7.46  7.7  0.00  0.0  53.00  54.6 

 
3.3  Thinning 
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Potential sites for thinning within the plan area are now probably confined to the broadleaf 
areas identified on the Thinning map (Map 5). This covers an area of 22.8ha. 
There is however no thinning planned for the period of this plan. 
Future  thinning will  normally  be  carried  out  at,  or  below,  the  level  of marginal  thinning 
intensity  (i.e.  removing no more  than 70% of  the maximum MAI, or YC, per year). Higher 
intensities (no more than 140 % of maximum MAI, or YC, per year) may be applied where 
thinning has been delayed, larger tree sizes are being sought or as part of a LISS prescription.  
In all cases work plans will define the detailed thinning prescription before work is carried out 
and operations will be monitored by checking pre and post thinning basal areas for the key 
crop components. 
 

3.4  Other tree felling in exceptional circumstances 

FLS will normally seek to map and identify all planned tree felling in advance through the LMP 
process. However, there are some exceptional circumstances requiring small scale tree felling 
where this may not be possible and where it may be impractical to apply for a separate felling 
permission due to the risks or impacts of delaying the felling.  
Felling permission  is  therefore sought  for  the LMP approval period  to cover  the  following 
circumstances:  

 Individual trees, rows of trees or small groups of trees that are impacting on important 
infrastructure (as defined below*), either because they are now encroaching on or have 
been destabilised or made unsafe by wind, physical damage, or impeded drainage. 

 Infrastructure includes forest roads, footpaths, access (vehicle, cycle, horse walking) 
routes, buildings, utilities and services, and drains.  

The maximum volume of felling in exceptional circumstances covered by this approval is 40 
cubic metres per Land Management Plan per calendar year.  
A record of the volume felled in this way will be maintained and will be considered during the 
five year Land Management Plan review. 
[N.B. Trees may be felled without permission if they: are of less than 10 cm diameter at breast 
height (1.3 m); pose immediate danger to persons or property; are completely dead; or are 
part of Authorised Planning Permission works or wayleave agreements]. 
 

3.5  Restocking 

Our restocking proposals on clearfell sites have been selected by ESC, on‐site observations 
and the previous rotations. Where appropriate, species diversification has been undertaken 
utilising both BL and alternative conifers for species diversification. Species choice also 
meets the criteria for restocking under UKFS, UKWAS and internal FC policy. 
Native small seeded broadleave will comprise most of the proposed restocking as well as 
some native Oak for Ancient Woodland restoration. 
Proposed restocking is shown on the Future Habitats and Species map (Map 6). 
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Table 6 

Restocking 

Phase  Coupe 
Number 

Gross 
Area 
(ha) 

Proposed 
Restock 
Year 

Species  Method 
* 

Minimum 
stocking 
Density 
(s/ha) 

Note 

1  86007  6.14  2024  BL  R  1600s/ha   

1  86008  13.36  2024  BL  R  1600S/ha   

  Total 19.50           

 
* replant (R) / natural regeneration (NR) / plant alternative area (ALT) / no restocking (None) 
 

3.6  Species diversity and age structure 

The following tables show how the proposed management of the forest will help to 
maintain or establish a diverse species composition and age‐class structure, as 
recommended in the UK Forestry Standard. 
 
Table 7 

Plan area by Species 

Species Current Year 10 Year 20 
Area (ha)  %  Area (ha)  %  Area (ha)  % 

Sitka spruce  6.3  6.5  5.3  5.4  0.0  0.0 

Other 
conifers 

30.1  30.9  12.4  12.8  0.1  0.1 

Native 
broadleaves 

24.6  25.3  43.3  44.5  60.9  62.6 

Other 
broadleaves 

26.1  26.8  26.1  26.8  26.1 
 

26.8 

Open ground  10.2  10.5  10.2  10.5  10.2  10.5 

Total 97.3 100.0 97.3 100.0 97.3 100.0 
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Table 8 

Plan area by Age 

Age class 
(years) 

Current Year 10 Year 20 
Area (ha)  %  Area (ha)  %  Area (ha)  % 

0 – 10   4.5  5.2  15.0  17.2  6.1  7.0 

11 – 20   0.0  0.0  4.5  5.2  15.0  17.2 

21 – 40  1.3  1.5  0.0  0.0  4.5  5.2 

41 – 60  24.4  28.0  1.3  1.5  1.3  1.5 

60+  56.9  65.3  66.3  76.1  60.2  69.1 

Total  100.0  100.0  100.0 
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3.7  Road Operations and Quarries 

Planned new roads, road realignments, road network upgrades and timber haulage routes 
are shown on the Road Operations and Timber Haulage map (Map 7). 
There are no quarries present in the LMP. 
Table 9 

Forest Road Upgrades, Realignments, New Roads and New Quarrying 

Phase  Name / Number  Length 
(m) 

Year  Operation 

1  Balloch Wood  150m  2021  New forest road construction 

1  Balloch Wood   500m  2021 
Forest road and associated 
loading points upgrade 

         

 
 

3.8  Environmental Impact Assessment (EIA) 

Any operations requiring an EIA determination are shown in the table below.  If required, the 
screening opinion request form is presented in Appendix II. 
Table 10 

EIA projects in the plan area 

Type of project  Yes / 
No 

Note 

Afforestation  NO  There is no proposed Afforestation for the LMP. 
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EIA projects in the plan area 

Deforestation 

NO  There is no proposed woodland removal within the 
LMP. 
Where there has been an identified benefit to the 
wider environment or community, modest increases to 
permanent open space, mainly focussed within the 
riparian zones may however be likely. 

Forest roads 

YES  A modest length of new forest road is required to 
access the area of infected larch planned for phase 1 
removal and some upgrading and maintenance of the 
existing road network and associated loading points 
may also be required to facilitate the harvesting 
operations, up to around 500m.  
An assessment of the roading network throughout the 
National Forest Estate has been undertaken to see if a 
Construction licence from SEPA is required for works; 
none of the planned roading projects within the forest 
block will exceed the threshold requirements.  
Currently all timber haulage from the block, and from 
private plantation to the east, uses existing forest road 
and the minor county road network as a haulage exit 
route west to the A75(T). 

Forestry quarries 

NO  There are no active quarries within the LMP. 
To avoid the risk of using rock of unsuitable chemical 
content and to reduce the impact of stone 
transportation, stone material for forest road upgrade 
and other new construction to service the planned 
timber harvest will be sourced from our main quarry in 
the area, Queensway block. 

 
3.9  Tolerance table 

Working tolerances agreed with Scottish Forestry are shown in Appendix IV. 
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4.0  Management Proposals – guidance and context 
General 

General 

The Creetown Land Management plan area lies adjacent to the east side of Creetown 
village around 10km to the south west of Newton Stewart, Dumfries and Galloway. 
Apart from where it adjoins the village and other woodland on its western boundary, this 
small LMP area of only 97.0ha is generally surrounded by agricultural and open hill 
ground. 
The plan area comprises mainly broadleaf and mixed conifer woodland. 
The forest is FSC certified and the management seeks at all times to meet the UK 
Woodland Assurance Standard. 
Community involvement is the key issue for this Land Management Plan (LMP) and since 
2009 the Creetown Woodlands, Balloch Wood Management agreement with the Balloch 
Community Woodlands group has been in place. 
Additional issues include restructuring of the plantation area to introduce greater age and 
species diversity, water quality within the Moneypool Burn subcatchment, effective deer 
control to promote the establishment of native broadleaves and alternative conifer 
species and the expansion of native broadleaf woodland focussed around the existing 
Ancient Woodland relict.  
This plan presents our felling and replanting proposals and our forest road formation and 
upgrade plans for the next ten years (2021 to 2031) in detail.  Longer‐term management 
(beyond 2031) of the plan area is also considered, mainly to provide context and to 
indicate the direction of travel. 
The initial ten year period is important because it relates to the parts of the LMP that 
require specific approvals from Scottish Forestry (South Scotland Conservancy). 

 
 

Silviculture 

Clear felling 

As previously stated coupes 86007 & 86008 have been identified for clearfell within the 
period of this plan. 
Coupe 86002 previously identified as a Group Shelterwood coupe, is now also identified 
for clearfell. Whilst relatively windfirm, the coupe is showing signs of incremental 
windthrow damage and with little previous preparatory group felling work having taken 
place the coupe has now reached a stage where future thinning / group felling would 
almost certainly compromise stand stability. Accordingly clearfell is planned for a later 
phase (outwith the plan approval period ) of the plan. 
The plan area and this site will be regularly assessed further windthrow damage. 

Other clearfelling 

See section 3.4 Other tree felling in exceptional circumstances 

Thinning 
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Silviculture 

Future thinning will generally be restricted to the broadleaf areas identified for Group 
Shelterwood. 

LISS 

With low to moderate DAMS scores (Detailed Aspect Method of Scoring) and site types 
that should accommodate management under LISS, Group Shelterwood will be the 
dominant management type.  
With little previous preparatory group felling work having taken place across the plan 
area the conifer crops have now reached a stage where future thinning / group felling 
would almost certainly compromise stand stability however the moderate to low stocking 
density broadleaf in coupes 86003 and 86004 remains thinnable and will persist as Group 
Shelterwood coupes. 
Group Shelterwood treatment will comprise a mix of thinning and small size patch 
clearfell of up to 0.5ha. Much of the work will however focus on very light, almost single 
tree selection to accommodate the sensitive Community interests but generally 
encompassing: 
•  progressive thinning 
•  clearance of windthrow patches 
•  small‐scale felling patches of up to 0.5ha to stimulate restructuring and promote 
regeneration of target BL tree species 
Coupe 86006 was previously identified as a Group Shelterwood coupe. The coupe, on a 
PAWS site, is however showing signs of significant windthrow damage and is now at the 
stage where future thinning / group felling could almost certainly compromise stand 
stability. The coupe, as recommended by our national Native Woodland ecologist, will in 
future be managed as Irregular Shelterwood through an ongoing, gradual clearance of 
windthrow patches. 
Long term retentions / minimum intervention / natural reserves 

The woodland known as Chapelton and Chain Wood (coupe 86001) is being left to 
gradually colonise with native trees following felling of conifer plantation trees. Although 
there is a significant area of broadleaf woodland and the current biodiversity value of the 
site is good it would not be appropriate at this time to classify this area as a Natural 
Reserve. Minimum Intervention is the appropriate classification in the short to medium 
term and, if a biologically rich native woodland community develops here in the future, it 
can be later reclassified as a Natural Reserve if required. 
Management will be restricted to: 

 Wildlife management 

 removal of invasive exotics/non‐native tree regeneration that could reduce value 
for biodiversity 

 actions to benefit specific species of conservation priority 

 fire fighting 
Coupe 86005 consists of mature riparian broadleaf that will also be managed as Minimum 
Intervention. 
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Tree species choice  

Our restocking proposals on clearfell sites have been selected by ESC, on‐site 
observations and the previous rotations. Where appropriate, species diversification has 
been undertaken utilising both BL and alternative conifers for species diversification. 
Species choice also meets the criteria for restocking under UKFS, UKWAS and internal FC 
policy. 
Native small seeded broadleave will comprise most of the proposed restocking as well as 
some native Oak for Ancient Woodland restoration. 

Natural regeneration 

Whilst there is evidence of really successful native woodland regeneration in Chain Wood 
and parts of Balloch Wood generally there is little in the way of natural regeneration 
across the block. 

New planting 

There is no new planting scheduled for the plan area. 

Protection 

Historically deer management has been very limited in the Town wood due its location 
behind the village, Roe deer are present throughout the LMP unit in high numbers, there 
is however little evidence of damage due to the structure and age of the current growing 
stock.  
The current Region Deer Management Strategy is such that the deer population will be 
managed by deer shooting lease to facilitate the long‐term establishment of broadleaf 
and soft conifer trees without recourse to physical protection. An annual cull, set using a 
variety of data including population counts, fecundity and mortality rates and damage 
levels, will allow us to meet current objectives. With future felling planned, these areas 
will be reviewed in order to assess whether safe deer management can be carried out 
utilising SNH 18(2) Night shooting authorisations (if granted) and looking ahead the 
requirement to identify suitable open areas for effective and safe culling.  
Much of the neighbouring land supports local sheep farming so the maintenance and 
regular checking of stock fences is crucial to ensure future incursion to vulnerable 
restocking sites. 
The blocks are also actively monitored and when resources allow trapped for Grey 
squirrel incursion. 

Road operations 

Roads access is generally restricted with the minor road to Chapelton Farm not really 
suited for articulated vehicles. Minor roads from Creetown to Gatehouse of Fleet (routes 
not currently categorised in the D&G Timber Transport Group Agreed Routes Map for 
Timber Haulage) will however be used for limited timber haulage to access on to the main 
trunk roads. The Area Engineer Roads and Transport Division should be consulted at least 
5 weeks prior to start of operations. 
In the plan period there is a small section of new forest road construction and other road 
network maintenance required prior to harvesting operations commencing Balloch Wood. 
All proposed / planned forest roads are identified on the suite of maps. 
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Public Access 

The Balloch Wood block is essentially a town wood adjacent to Creetown with trails from 
the village and private sector woodland linking to it. 
The Sustrans National Cycle Network (route 7) runs along the public road to the north of 
Chain and Chapelton Woods. 

Biodiversity 

Designated sites 

See Native Woodland below for Ancient Semi Natural Woodland sites. 

Native woodland 

Ancient Semi Natural Woodland (including PAWS sites) are present in both blocks. 
Chain and Chapelton Woods are recorded in the Ancient Woodland Inventory as Long 
Established Woodlands of Plantation Origin (LEPO) (class 2b). Most of Ballochanamour 
Wood, including Balloch Wood, is similarly classified and the western end of this block 
appears in the Inventory as “Other Woodland” which was present on Roy’s 1750 map but 
not on the 1850 maps. 
Previous conifer planting has generally suppressed the native ground flora but a Scottish 
Wildlife Trust survey in 2000 recorded 88 species of flowering plants including Bluebell 
(LBAP priority species) and elements of native woodland mainly Oak and Birch but also 
Ash, Hazel, Alder, Willow, and Holly remain. 
Restoration to Oak Woodland in Chain and Chapelton woods and proposed open space 
creation throughout the block allowing greater light penetration should significantly 
enhance the native ground flora and post conifer removal evidence of really successful 
native woodland regeneration with exceptional species diversity and impressive ground 
flora is present. Although this area is mapped as a LEPO, it is clear that there was a semi‐
natural ‘heart’ to the nineteenth century plantation.  
To the western end the broadleaf regeneration is ‘ripe’ for respacing being at the perfect 
height and still retaining good canopy depth. The eastern end of the wood where conifer 
was felled to waste is relatively inaccessible, broadleaf regeneration is however present.  
Timber production is a low priority across the wood due to access difficulties and in places 
fairly wet soils.  
The decision to respace should be made on aesthetic grounds to clean out non‐native 
regeneration (occasional Sitka spruce saplings) and favour non‐birch native species such 
as oak, hazel, goat willow, bird cherry etc. which can easily become suppressed and 
shaded out by birch otherwise. Favouring ash is also worth doing if there appear to be any 
resistant genotypes. Opportunities for Community based involvement exist. 
The block appears to be a clear candidate for Minimum Intervention although some, 
albeit restricted, opportunities for future active stand management and could be ascribed 
Irregular Group Shelterwood to the east. 
Most of Ballochanamour Wood, including Balloch Wood, is similarly classified as LEPO and 
the western end of this block appears in the Inventory as “Other Woodland” which was 
present on Roy’s 1750 map but not on the 1850 maps.  
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This area has been actively managed by the community and contains way‐marked trails 
and interpretative signs.  
The birch area north of the road is not terribly inspiring although it is notable that areas of 
rhododendron control have worked well with minimal regrowth. Ground vegetation is 
however slow to recover (while mosses and ferns respond quickly post clearance 
treatment, grasses and herbs can take a long time to recover).  
This area could be managed through Minimum Intervention.  
Native woodland in the main area south of the road is more impressive and there may 
well have been an ancient/long‐established semi‐natural core to this wood along the 
burn. Ground flora is diverse and intergrades between upland mixed Ashwood, base rich 
lowland mixed deciduous and Wet alder woodland (i.e. NVC W9, 8 and 7).  
There is a diverse mix of broadleaf trees here including a good semi‐natural mix of alder, 
oak,  birch, goat willow and ash (the latter showing similar rates of die‐back to other ash 
in the area – category 2 to 3 in survey terms).  
There are patches of planted beech and a scatter of mature beech plus some 
regeneration within the block. There is an argument for felling beech to safeguard the 
diverse flora within the core native woodland area however, given the plantation origin of 
much of this wood and the cultural and aesthetic qualities of beech in this much visited 
location, clearance of beech is a low priority. 
The Norway spruce stands between Balloch Burn and the road are analogous to PAWS 
with High Ecological Potential. They are however in the ‘understorey re‐initiation’ stage, 
with canopy gaps caused by sporadic windblow regenerating well with native trees and 
there is a rich ground flora.  Whilst it is appreciated that this area looks tatty from the 
road and there may be some concerns about windblow, from an ecological perspective, 
this area should be managed through irregular group shelterwood or even minimum 
intervention as the native component is increasing without management. The processes 
here reflect why UKWAS promotes gradual restoration of PAWS as woodland conditions 
are maintained without a reversion to ‘ground zero’ through clearfelling and safeguards 
ecological continuity – the process that makes ancient woodlands so valuable. 
Whilst the previous conifer under planting has generally suppressed the native ground 
flora, a Scottish Wildlife Trust survey in 2000 recorded 88 species of flowering plants 
including Bluebell (LBAP priority species) in the blocks. 

PAWS 

There is Native Woodland (Ancient woodland and LEPO) within the block and on private 
ground close to the block (Cassencarie Wood, Long Wood and Falbae Plantation) and 
other sites some 5km from the block, along the Palnure Burn valley. 
Increased levels of BL woodland are however proposed for subsequent rotations (see 
Native Woodland above for management). 

Protected and priority habitats and species 

Red Squirrel (UKBAP) is present within the block at low densities but given the high 
proportion of existing large seeded broadleaf, our intention to restore parts of the block 
to Oak woodland and the valley connectivity that the blocks have to surrounding 
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broadleaf woodland the area is not considered to be part of the “Red Squirrel Stronghold 
site”.  Stronghold sites are areas designated by the Scottish Government as sites where 
Red Squirrel can be assisted to survive through positive management practices.  The 
Creetown blocks do however lie within the local Glenkens Priority Area for Red Squirrel 
Conservation (PARC) designation. 
For now, our plans to delay clearfelling of conifer areas in Balloch Wood (NS, DF and SP) 
along with our planned additional increase in BL areas (generally small seeded) will ensure 
that the block does not further disadvantage Red squirrel.  
Grey squirrel have however recently been detected close to and in the Creetown area. 
The block is actively monitored and, when resources allow, are trapped for Grey squirrel 
incursion. 
The presence of Black Grouse to the east and outwith the boundary of the block is noted. 
Increased native broadleaf cover should benefit the species. 
Numerous records of Otter (EPS/UKBAP species) mortality on the A75 near Creetown 
supports the fact that existing riparian habitats are well used by them with the 
Moneypool Burn a recognised breeding site and movement route from the Cree estuary 
to the Dee system via the Palnure Burn and Loch Grannoch. Increased BL cover and our 
aim to keep sections of stream banks permanently vegetated and allow them to persist 
throughout subsequent rotations will increase both the availability and connectivity of 
suitable breeding and feeding habitat. These measures should also benefit Water voles 
(UKBAP species) known to use the area. 
UKBAP fish species (Brown trout, Sea trout, Atlantic salmon and European eel) should all 
benefit from our continued positive riparian management. The relatively recent conifer 
removal in Chain Wood, as part of our restoration to Oak woodland, and LISS 
management in Ballochanamour Wood has reduced conifer overshading issues along the 
Moneypool Burn and Balloch Burn respectively. 
Badgers use the block. Sett locations will be identified and protected with conifer 
retentions during harvesting operations. 

Open water 

The former curling pond to the east end of Balloch Wood is, along with other more 
recently created ponds, currently in an area of open ground and associated broadleaf and 
is in good condition. 
All work undertaken will comply with the Forests and Water Guidelines (pending Fifth 
Edition) and our additional guidance “Managing Forest Ops to Protect the Water 
Environment (2019)” 
 

Open ground 

In these narrow valley woodlands open space occupies less than 10% of the block. 
Planned open space tends to be a mixture of permanent open space centred on heritage 
sites, the many partnership recreation features and open areas along the main 
watercourses. Natural regeneration of native species may be accepted along 
watercourses where the regeneration will not be detrimental to water quality but will be 
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monitored on the other open space sites. For maximum benefit wetland areas will be 
coincident with other open space areas to provide important wildlife habitat. 
There are no quarry developments planned during the period of the plan. 
 

Dead wood 

Potentially the significant broadleaf component in the block should provide a source of 
deadwood close to riparian features. Site level retentions of broadleaf deadwood and 
occasional conifer will be identified in and around the BL expansion areas. 

Invasive species 

Invasive non‐native species (INNS) can impact directly on many environmental aspects of 
an area and are specifically recognised as a significant risk to water environments 
potentially causing problems for communities who rely on rivers and lochs for their 
livelihoods. 
Despite control measure treatment over the years, areas of Rhododendron ponticum still 
persist through the woodland. Monitoring is ongoing and identified groups will continue 
to be treated as per the Region’s INNS Policy. 
Grey squirrel have recently been detected in the Creetown area and with the obvious 
external links to other external broadleaf areas along the wooded valley bottoms there 
are opportunities for their incursion. The block is actively monitored and, when resources 
allow, are trapped for Grey squirrel incursion. 
Near the car park there are patches of what is believed to be a species of Inula (some 
species of this genus seem to be invasive based on some information on the internet) that 
should be removed. 

Plant health 

Dothistroma Needle Blight (DNB) has been identified on Corsican and Scots Pine crops 
across the Region although at present is only causing mortality in CP. 
Whilst there is little evidence of DNB within the Creetown plan area (little or no pine 
present) the pathogen has been identified in other local forest blocks and its wider 
presence in the block cannot be ruled out. 
Hylobius, the Pine weevil, can cause extensive damage to young conifer crop (and at 
times young broadleaves) and is found both in this plan area and throughout the district.  
As part of the districts chemical minimisation strategy, the Hylobius Management Support 
System (HMSS) is used to measure Hylobius numbers on clearfell sites.  Using billet traps 
virtually all of the districts conifer restock areas are assessed.  Weevil numbers are 
recorded and used along with other site data to determine the optimum time for site 
restocking.  This more flexible fallow period between felling and re‐stocking may result in 
restocking not taking place within two years of felling (see Tolerance table section 2.7 as 
agreed with SF). 
Phytopthora ramorum infection has been confirmed on Larch throughout the district.  
Many infected areas were initially felled to comply with the requirements of a Statutory 
Plant Health Notice (SPHN) but are now generally treated under a “management zone” 
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agreement (removal to be carried out as soon as practical within the timeframe of the 
approved LMP).  Areas of infected mature larch have been identified for removal.  
Planned restocking will avoid the use of larch focussing on native broadleaf woodland 
species to bring additional species diversity to the block. 
Heterobasidion annosum is not endemic  in  the block.  Stump  treatment with urea post 
felling may however be required in the areas of poorer site types. 
Ash dieback Chalara fraxinea is present in the LMP area (notably impacting mature Ash in 
Chain Wood.) Monitoring is ongoing and identified specimens will be treated as per the FCS 
published Chalara Action Plan for Scotland in 2013. 
Historic Environment 

These woodlands have played an important role in the parish of Kirkmabreck. 
In the 18th Century much community employment was provided in local sawmills, in the 
lead and shot business and in sand and gravel quarries in the woodlands at that time. 
In 1958 the plan area was purchased by the Forestry Commission as two acquisitions; 506 
Cassencarie from the trustees of J A Henryson Caird and 543 Larg Farm exchange from Mr 
A C Campbell and others. 
There is comparatively little evidence of human settlement in the steeply wooded valleys 
with most of the archaeological remains confined to the less steep formerly unwooded 
parts of the Balloch Wood block.  

Designated sites 

There are no Scheduled Monuments or Category A listed buildings present within plan 
boundaries but there are unscheduled historic sites present. 

Other features 

Our key priorities for archaeology and the historic environment are to undertake 
conservation management, condition monitoring and archaeological recording at 
significant historic assets; and to seek opportunities to work in partnership to help to 
deliver Our Place in Time: the historic environment strategy for Scotland (2014) and 
Scotland’s Archaeology Strategy (2015).  
Significant archaeological sites will be protected and managed following the UK Forestry 
Standard (2017) and the FCS policy document Scotland’s Woodlands and the Historic 
Environment (2008). Harvesting coupes, access roads and fence lines will be surveyed 
prior to any work being undertaken in order to ensure that upstanding historic 
environment features can be marked and avoided. At establishment and restocking, work 
prescriptions remove relevant historic environment features from ground disturbing 
operations and replanting. Where appropriate, significant historic assets are recorded by 
archaeological measured survey, see active conservation management and may be 
presented to the public with interpretation panels and access paths. Opportunities to 
enhance the setting of important sites and landscapes will be considered on a case‐by‐
case basis (such as the views to and from a significant designated site).  
The Regional Historic Asset Management Plan includes conservation management 
intentions for designated historic assets on the National Forest Estate. Details of all 
known historic environment features are held within the Forester Web Heritage Data and 
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included within work plans for specific operations to ensure damage is avoided. 
Significant historic environment features will be depicted on all relevant operational map 
and machine operators will be fully briefed on their responsibilities prior to all sites being 
worked. 
Areas of historic environment interest should be checked both on FLS’s internal historic 
environment records and also with the Council’s HER prior to the commencement of 
forestry activities. Any upstanding features should be clearly marked, both on the ground 
and on operational maps. Care should be taken to avoid any damage to surviving 
structural elements (see Appendix V). 

Landscape 

The Creetown woodlands lie in a small‐scale pastoral landscape much valued for its 
scenery, land around the Moneypool Burn lies within the Regional Scenic Area. Forming 
an important backdrop to Creetown, connecting the village on the coastal fringe to the 
surrounding uplands, the woodland impacts significantly on the landscape, viewed 
intermittently from the public road network. Managing continuity of woodland cover on 
the site through a LISS management regime is important. 
The 1994 Dumfries and Galloway landscape assessment classifies the plan area as "Type 4 
Narrow Wooded River Valleys", typically narrow valleys with steep wooded slopes 
enclosing flatter valley floors surrounded by "Type 16 Upland Fringe" an area of high, 
gently rolling pastures with numerous minor valley ridges and hollows. The 2000 Galloway 
Forestry framework classifies the Creetown woods as "Coast 8" Moneypool catchment 
where valley planting should be restricted to broadleaf to complement existing woodland 
and water quality issues are important and "Coast 11" Moneypool Forest where the 
creation of diverse forest edges is critical. 
With few dominant features in the gently sloping woodland, landscaping will focus 
internally on the increased use of open space along forest trails and watercourses.  
Our small scale clearfells, driven by our statutory felling of infected larch obligation 
coupled with a planned increase in native BL restock and significantly extended rotation 
lengths will gradually enhance views of the block through time. 

People 

Neighbours and local community 

During the development of this plan we have actively consulted with the local community 
and other stakeholders.  
Kirkmabreck Community Council received the latest version of our local Strategic Plan, 
however local community involvement in the Balloch Wood block has to date been 
defined by the previous management agreement that FLS (previously FES) enjoyed with 
Creetown Initiative Ltd. Both parties joint managed agreed projects with the aim of 
enhancing public enjoyment and involvement in the social, environmental and economic 
benefits to the area. Whilst a wide range of facilities including the car park and picnic 
area, an extended trail network, wildlife pond creation, artwork developments and 
construction of a roundhouse viewing structure have been established over the last few 
years, future developments will be guided by the outcomes of a local consultation 
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exercise currently being carried out (see Appendix VI) and any future revised 
management / volunteer agreement.  
All facilities are recorded on the Features map and will be protected / conserved during 
any future forest operations. 
Fly tipping remains an issue along some of the minor roads bordering the northern block. 

Public access 

The Balloch Wood block is essentially a town wood adjacent to Creetown with trails from 
the village and private sector woodland linking to it. Part of the Core path network the 
trail is heavily promoted / used by local and visitor alike and through ongoing local 
community partnership has been maintained and developed to the extent that now, the 
block is considered part of the core Recreation facilities for the west of the Region. 
The Sustrans National Cycle Network (route 7) also runs along the public road to the north 
of Chain and Chapelton Woods, warning signs should be present when operations are 
ongoing. 

Soils 

Ground preparation 

Inverted mounding will be preferred, but hinge and trench mounding may also be used as 
site dictates. No ploughing will be undertaken due to the excess carbon release on peaty 
soils and the development of asymmetrical root plates that impact on long term stand 
stability. 
Restocking will involve internal staff or external planting operators utilising trees of 
appropriate provenance sourced from various nurseries. 

Deep peats 

There are no candidate deep peat areas within the plan area for peatland restoration. 

Water 

Drinking water 

Water pipeline identified running along roadside to north of Balloch Wood. 

Watercourse condition 

See section  
The Moneypool Burn supports a number of UKBAP fish species including Brown trout, Sea 
trout, Atlantic salmon and European eel. The Balloch Burn is an important watercourse 
for Brown trout. At the lower end if the Balloch Burn is the “Chalybeate”, meaning water 
containing iron salts or “Red Well”, basically a hole in the Sandstone bank of the valley 
where water drains to the burn. The red water, due to the high iron oxide or rust content 
of the water, was thought to have curative properties in days gone by but is in fact 
poisonous. Despite this water quality in both burns is good. 
Management of water catchment areas is a key environmental issue and we aim to 
comply with best practice and minimise sediment release from any forest operations. 
None of the watercourses in the block have figured in the Region’s water sampling 
programme monitoring. 

Flooding 
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FLS has considered flood risk of peak flows at the exit of the site and also further 
downstream. 
Creetown LMP area lies within the Creetown PVA (Potentially Vulnerable Area 14/17) 
located in the west of the Solway Local Plan District that incorporates the town of 
Creetown. There is a risk of both mainly coastal flooding, in the town where the Ferry 
Burn discharges to the R Cree which is tidal at this location, and some river flooding 
mostly attributed to the Moneypool and Balloch Burn. 
A series of selected actions set by SEPA and agreed following consultation with flood risk 
management authorities describe where and how flood risk will be managed. The actions 
identified below essentially focussing on non‐forest activities are recognised as the most 
appropriate for the Creetown Potentially Vulnerable Area.  
 

Selected Actions 

Flood protection study 

Maintain flood warning 

Maintain flood protection scheme 

Strategic mapping and modelling 

Flood forecasting 

Awareness raising 

Self help 

Maintenance 

Emergency plans/response 

Planning policies 

 
Local authorities have a duty to assess watercourses and carry out clearance and repair 
works where the works would substantially reduce flood risk and as a riparian landowner 
along sections of the Moneypool and Balloch Burns FLS are responsible for the 
maintenance and management of their own assets to help reduce flood risk. 
It is appreciated that new planting with associated operations of draining and ploughing 
can give rise to a very slight increase in peak flow (up to 20% at site scale), however with 
no additional areas of new planting proposed for this LMP, a planned optimal clearfell and 
management programme, well designed and significant riparian buffers and where 
appropriate forest wetland creation to minimise this effect, no increase to the existing 
flood risk is anticipated as a result of planned forest operations. 

 
For enquiries about this plan please contact:  
 
Stephen Stables 
Planning Forester 
Forestry and Land Scotland 
South Region 
Newton Stewart Office 
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Minnigaff 
Creebridge 
Newton Stewart 
DG8 6AJ 
 
Stephen.stables@forestryandland.gov.scot  
+44 (0)7881 501586 
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Appendix I:  Description of Woodlands 
 

General Site Description 

Creetown LMP is located around 4km south east of Newton Stewart and comprises two 
narrow, linear, detached woodland blocks of relatively even aged first rotation conifer 
afforestation and older mixed broadleaf / conifer woodland, essentially surrounded by 
arable farm ground and upland hill grazing, that to the west directly borders the village of 
Creetown. 
The Balloch Wood block is essentially a town wood with Community involvement the 
primary objective. 
Whilst some small areas of Community broadleaf restock are evident, no significant 
clearfell operations or restock has recently taken place. The plan area is not part of the 
Galloway Forest Park but does lie in the Galloway and Southern Ayrshire Biosphere and 
within an even larger area designated as an Environmentally Sensitive Area. 

Topography 

The topography of the block essentially comprises two narrow wooded valleys, steep in 
places, in a matrix of gently rolling pastureland. Elevations range from 30m in the valley 
bottom of Chain Wood up to 100m at Garrocher Farm. 

Geology and Soils 

Solid geology is composed of sedimentary Greywackes and shales of the Ordovician / 
Silurian period modified by glacial deposition and erosion. Although close to estuarine 
deposits the block is situated on the steeper ground, probably part of the previous 
coastline. 
The low elevations and steeper slopes have resulted in generally free draining brown 
forest soils on valley terraces around the Moneypool Burn area with poorer peaty and 
surface water gley soils on the wetter depressions and gentler slopes. 

Climate 

The south west of Scotland has a predominantly mild windy oceanic climate influenced by 
the Gulf Stream.  Annual rainfall in the block ranges from 1200–1400mm mainly falling 
during the winter months October to February. 
Guidance on Climate Change suggests that the Region can expect an increased frequency 
of extreme weather events with the climate remaining wet and mild. Whilst there will be 
little impact on this LMP block with regard to primary species choice (mainly native 
broadleaf) there may be future threats towards the maintenance of wildlife habitat 
networks. 

Hydrology 

Whilst both the Moneypool and Balloch Burns showed high values for access for fish 
migration, water quality, water flows and levels and freedom from invasive species in the 
2014 SEPA classification assessment, only the Balloch Burn was classified as “Good”. Due 
to its moderate  ecological assessment the Moneypool Burn was classified as “Moderate”. 
Both burns are projected to have a “Good” classification in 2021. 
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Windthrow 

The James Hutton Institute "Land Capability for Forestry" classification for the area is 
principally F4 (land of moderate flexibility for growth and management of tree crops) with 
additional small areas of F3, land with good flexibility. 
Whilst the risk of windthrow is suggested to be moderate and most of the P1960 mature 
conifer to the west seems well able to stand for some time, there are however pockets of 
blown trees across the block. The area to the south of the carpark, that has over the years 
suffered incremental windthrow, is particularly unattractive, has impacted significantly on 
the trails network and is certainly the poorest section of the block for windthrow.  
Over the last 10‐15yrs the lack of focused thinning operations in the Creetown block has 
resulted in the situation where any invasive thinning now, even utilising small scale 
groups, would probably initiate significant windthrow that would in turn necessitate 
clearfell before the proposed clearfell phases. 

Adjacent Land Use 

The western part of Ballochanamour Wood backdrops and frames the village of 
Creetown. Although there is woodland development (Christmas tree plantations) to the 
east of Balloch Wood, the neighbouring land use generally comprises arable farm ground 
and upland hill grazing. 

Access 

Access is generally restricted with the minor road to Chapelton Farm not really suited for 
articulated vehicles. Minor roads from Creetown to Gatehouse of Fleet (routes not 
currently categorised in the D&G Timber Transport Group Agreed Routes Map for Timber 
Haulage) will however be used for limited timber haulage to access on to the main trunk 
roads. The Area Engineer Roads and Transport Division should be consulted at least 5 
weeks prior to start of operations. 
New forest road construction (timber access point) is planned for phase 1 of the plan. 
All proposed / planned forest roads are identified on the suite of LMP maps. 
A proposed Timber Transport Haulage Plan can be found at Appendix VII. 

 
Maps   
Location  Map 1 Creetown‐Location map 
Topography 
and Landscape 

Map 2 Creetown‐Key Features map 
 
 

Public access  Map 2 Creetown‐Key Features map 
Historic 
environment 

Map 2 Creetown‐Key Features map 

Biodiversity  Map 2 Creetown‐Key Features map 
Analysis and 
Concept 

Map 3 Creetown 

Management  Map 4 Creetown‐Management map 
Thinning  Map 5 Creetown‐Thinning map 
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Maps   
Future 
Habitats and 
Species 

Map 6 Creetown‐Future Habitats and Species map 

Road 
Operations 
and Timber 
Haulage 

Map 7 Creetown‐Road Operations and Timber Haulage 

Woodland 
composition 

Map 8 Creetown‐current woodland composition 

Geology and 
Soils 

Map 9 Creetown‐Soils map 
 

Windthrow  Map 10 Creetown‐DAMS map 
 

Hydrology  Map 11 Creetown‐Natural Flood Management map 
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Appendix II:  EIA screening opinion request form  

Overleaf if required 
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Appendix III:  Consultation record 

 
Consultee  Date 

contacted 
Date of 
response 

Issues raised  FLS response 

         

Dumfries & Galloway 
Council:  
Countryside 
Development, 
Anna Johnson 

12.Oct.20  07.Dec.20  * stress community engagement for 
locally important asset 
* highlighted Timber haulage on narrow 
access route and proposed road / 
loading facility issues 
* query regarding proposed species 
restock to replace larch 

Reply to these comments sent 08 Dec.20; 
other comments noted in LMP text 

Susan Parker  Creetown 
resident 

05.Dec.20  * lack of public information 
* a “fait accompli” and not a true 
consultation process 

Reply to these comments sent 08 Dec.20 

SEPA: 
Simon Watt (Peter 
Minting reply) 

12.Oct.20  10.11.20  * no objection to plan 
* flood risk potential (historical 
comment) 
* general good practice guidance and 
regulatory requirements identified 
* possible requirement for A Controlled 
Activities Regulations (CAR) 
construction site licence and CAR 
General Binding Rule 10 applies (all 
reasonable steps must be taken to 
ensure that discharge does not result in 
pollution of the water environment) 

Noted in LMP text 
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Red Squirrels in South 
Scotland: 
Stephanie Johnstone 

12.10.20  05.11.20  * LMP lies within the Glenkens Priority 
Area for Red Squirrel Conservation 
(PARC) (follows SSRS 2019 review) 
* Due to accessibility and significant 
area of BL, there is a need to identify 
grey squirrels as an invasive species of 
concern and to commit to support of 
their long term control 

Noted in LMP text 

RSPB: 
Ed Tooth 

12.10.20  23.10.20  * potential black grouse presence to the 
east of the site identified (clearfelled 
larch should be replaced with native 
broadleaved species) 

Noted in LMP text 

M Edwards  From 
Creetown 
Initiative 
website 

21.10.20  * condition of council access roads 
* impact of fallen trees on Moneypool 
Burn and potential for flooding 
* proximity of restocking to county road  

Site meeting on 27.10.20 
Notes and responses within LMP text 

Galloway & South 
Ayrshire Biosphere: 
Ed Forrest 

12.10.20  19.10.20  * supportive of proposals, no issues 
raised 

Noted 

L Grindley: Falbae 
Cottage 

From 
Creetown 
Initiative 
website 

19.10.20  * on concept map clearfell coupe should 
be 86006 not as stated 86006 
* query re. renewables 
* query re. road usage 

Telephone discussion re. previous 
community Hydro project and road use 
Noted in LMP text 

Balloch Wood 
Community Ventures: 
Dorothy Scherrer 

12.10.20  14.10.20  * supportive of proposed restock 
species diversity and the semi natural 
woodland and ancient woodland 
restoration 
* concerns regarding our woodlands’ 
impact of localised flooding within the 

Noted in LMP text 



 

31 | Creetown LMP | Stephen Stables | April 2021     

surrounds of Creetown village and 
possible mitigation measures 
* supportive of opportunities to 
incentivise renewable developers who 
could provide / support community 
benefits 
* concerns regarding rising Red Deer 
population and culling thereof  

Dumfries & Galloway 
Council:  
Countryside Access Office 
Richard Masters 

12.Oct.20  13.10.20  * Maintain access for Core path 
 

Noted in LMP text 

Historic Environment 
Scotland: 
Sandra Archer 

12.Oct.20  13.10.20  * No scheduled monuments, category 
A‐listed buildings or Inventory gardens 
and designed landscapes within land 
management plan area, no issues 

Noted in LMP text 

Creetown Initiative: 
Amy Dee Watson 

16.Oct.20    No reply received   

Dumfries & Galloway 
Council:  
Flood Officer 
Brian Templeton 

15.Oct.20    No reply received   

Scottish Forestry: 
South Scotland Cons. 
Alasdair Hendry 

12.Oct.20    No reply received   

Galloway Fisheries Trust: 
Jamie Ribbens 

12.Oct.20    No reply received   

CONFOR: 
Jamie Farquhar 

12.Oct.20    No reply received   
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Scotland Nature: 
Francois Chazel 

12.Oct.20    No reply received   

IUCN: 
Rosemary Green 

12.Oct.20    No reply received   

Kirkmabreck  Community 
Council: 
Sandra Sainty 

12.Oct.20    No reply received   

 
 
Consultee Issues raised from LMP being on 

public register 
South Region Response to 
consultee 

SF consideration 

Dumfries & 
Galloway Co.: 
Archaeologist, 
Andrew 
Nicholson 

The Creetown LMP considers a 
number of undesignated historic 
environment assets within the 
woods, and appropriate 
management has been identified. 
In general the Council’s Historic 
Environment Record concords 
with the historic environment 
records from Forester GIS. 
However, there is a difference in 
the recording of the course of the 
Old Military Road from Sark 
Crossing to Portpatrick (HER ref. 
MDG10189). West of the corner at 
NX4851 5892 the FES data shows 
the road either curving round the 
NW under the line of the current 
road, or passing in a straight line 
to the south of Holm Park. 
However the first edition 
Ordnance Survey map clearly 
depicts it turning south-

Alternative Old Military road 
route noted and advised 
internally to environment 
function for data checking; 
negligible impact on current 
LMP proposals. 

  



 

33 | Creetown LMP | Stephen Stables | April 2021     

westwards at this point, following 
the northern edge of Englishman’s 
Burn before entering Creetown by 
the site of the old parish church 
(MDG2959) south of Hill House 
and turning north-west to the 
head of Church Street. I have 
attached a copy of the HER 
mapping as the road may be just 
within, or skirting the boundary of 
the woodlands at this point. 
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Appendix IV: Tolerance table 
 

  Maps 
Required 
(Y/N) 

Adjustment to 
felling period 
* 

Adjustment to 
felling coupe 
boundaries 
** 

Timing of Restocking Changes to 
Restocking 
species 

Changes to road lines Designed open 
ground 
** 
*** 

Windblow 
Clearance 
**** 

FC Approval 
normally 
not required 

N  •  Fell  date  can  be 
moved  within  5  year 
period  where 
separation  or  other 
constraints are met. 

• Up to 10% of 
coupe area. 
 

• Up  to 3 planting  seasons 
after felling. 

•  Change  within 
species group e.g. 
evergreen 
conifers  or 
broadleaves. 

  •  Increase  by  up 
to  5%  of  coupe 
area 

 

Approval by 
exchange of 
letters and 
map 

Y  •  Advance 

felling  of  Phase  2 

coupe into Phase 1 

• Up  to  15%  of  
coupe area 

• Between 3 and 5 planting 

seasons after felling, subject 

to  the  wider  forest  and 

habitat  structure not being 

significantly compromised. 

  •  Additional    felling  of  trees 
not agreed in plan. 
 
•  Departures  of  >  60m  in 
either  direction  from  centre 
line of road 

•  Increase  by  up 
to  10%  of  coupe 
area 
 
• Any reduction in 
open  space  of 
coupe  area  by 
planting. 

• Up to 5ha 

Approval by 
formal plan 
amendment 
may be 
required 

Y  • Felling delayed  into 
second or later 5 year 
period. 
 
•  Advance  felling 
(phase  3  or  beyond) 
into  current or 2nd 5 
year period. 

•  More  than 
15%  of  coupe 
area. 

•  More  than  5  planting 
seasons after felling, subject 
to  the  wider  forest  and 
habitat  structure not being 
significantly compromised.  

•  Change  from 
specified  native 
species. 
 
•  Change 
Between  species 
group. 

•  As  above,  depending  on 
sensitivity.  

• In excess of 10% 
of coupe area. 
 
•  Colonisation  of 
open  space 
agreed as critical. 

•  More  than 
5ha. 

 
NOTES: 
*   Felling sequence must not compromise UKFS, in particular felling coupe adjacency   
** No more than 1ha, without consultation with FCS, where the location is defined as ‘sensitive’ within the Environmental Impact Assessment (Forestry) 1999 Regulations (EIA) 
***  Tolerance subject to an overriding maximum 20% open space 
**** Where windblow occurs FCS should be informed of extent prior to clearance and consulted on where clearance of any standing trees is required 
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Table of Working Tolerances Specific to Larch  
 

  Adjustment to felling 
period 

Adjustment to felling 
coupe boundaries 

Timing of 
restocking 

Changes to species  Changes to road 
lines 

FC Approval not 
normally required 

Fell date for all larch 
can be moved and 
also directly 
associated other 
species 

Larch areas can be 
treated as approved 
coupes.  Other conifers 
directly associated with 
larch being felled, may 
also be removed up to 
an equivalent of 20% of 
the area occupied by the 
larch or 5 ha, whichever 
is greater 

To be 
undertaken 
within the overall 
plan approval 
period. 

Replacement as per 
the agreed restock 
plan, but where this 
is not specified or is 
larch this may be 
replaced with either 
another diverse 
conifer (not SS) or 
Broadleaves. 

 

Approval normally 
by exchange of 
letters and map. 
 
In some 
circumstances 
Approval by formal 
plan amendment 
may be required 

  Removal of areas of 
other species in excess of 
the limits identified 
above. 

Restocking 
proposals 
outwith the plan 
approval period. 

Restocking proposals 
for other species 
which do not meet 
the tolerances 
identified above. 

New road lines or 
tracks directly 
necessary to allow 
the extraction of 
larch material. 
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Appendix V:  Historic Environment records 
SITE  GRID  COMMENT 

Wauk Mill; ruins  NX 48505887  Single unroofed building annotated 'Wauk Mill (in ruins)' and two short lengths of 
wall  extending  to  stream  are  depicted on  the  1st  edition of  the OS  6‐inch map 
(Kirkcudbrightshire 1853, sheet 42). 
Maintain as open space  

Ballochanamour, Balloch Burn;  
ruins 

NX 48615872  Farmstead, comprising two unroofed buildings annotated  'Ruins' aligned E/W and 
some walls are depicted on 1st edition OS 6‐inch map  (Kirkcudbrightshire 1853, 
sheet 42) in poor condition identified near to Balloch Burn. 
Maintain in open space 

Beardie’s bridge; building  NX 47785855  Single  unroofed  building  attached  to  west  side  of  boundary  wall,  aligned  N/S 
depicted on 1st edition OS 6‐inch map (Kirkcudbrightshire 1853, sheet 42). 
External 

Curling pond  NX 49345906  Curling pond shown on 2nd edition OS maps, with sluice and now associated with 
two other artificial ponds in Community Recreation hub area. 
Maintain in open space 

Culchronchie mines  NX 50116085  Mines workings are  removed but  some  'concrete winding posts' and  'mine gear' 
have survived. 
Maintain in open space 

Associated dykes   various  In various stages of condition. 
Maintain in open space 
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Appendix VI:  Local Community Consultation 
 
A management agreement has been in place since 2009 between Forest Enterprise Scotland and the Balloch Community Woodlands group for 
Creetown Woodlands and a continued community involvement is considered to be one of the key objectives for this Land Management Plan 
(LMP).  
Much has already been achieved through the community / FES partnership but over time a mutual acknowledgment that the current 
agreement is no longer considered fit for purpose has developed and work is currently underway to prepare a revised agreement for the future 
of the block. 
Active discussions with interested parties, as an early part of the LMP stakeholder consultation process, to build on these previous successes 
and to further raise and improve community awareness of the woodland resulted in the local community developing and carrying out a 
questionnaire and ad hoc interviews with the intention of getting greater insight in to what the block means for users and how those thoughts 
may impact not only on the Land Management plan itself but also on the form and content of any future management agreement. 
(see Creetown Local Community Consultation report) 
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Appendix VII: Timber Haulage Management Plan 
 
Requirement 
The unclassified minor public roads from Creetown to Gatehouse are the only routes that access the Creetown block they are however not 
currently categorised in the Dumfries and Galloway Timber Transport Group Agreed Routes Map for Timber Haulage. The routes are 
acknowledged as being in moderate to poor condition but have previously been used for limited timber haulage. 
Having considered the situation FLS are to take a sympathetic approach to timber extraction to avoid irresponsible damage to the roads and 
include a Timber Haulage Management Plan within the Land Management  Plan resubmission that will detail the limitations we will place on 
haulage traffic for the 10‐year approval period of the plan. 
Note, it must be recognised that this plan refers only to timber haulage / forest road construction traffic from Creetown to the LMP area. 
Whilst other HGV traffic on this route is very limited, it does still occur however low loader machinery deliveries will be infrequent and of 
limited likelihood to be concurrent with timber traffic. 
 
Vehicle Specification 
"Standard" super‐single configuration lorries will not carry out timber haulage unless they are equipped with Central Tyre Inflation (CTI) and are 
running at lower pressures, as on the forest roads, from Creetown to the forest. Lorries with double wheel configurations will also be 
permitted. 
Other “low ground pressure” configurations, which are appropriate for use on public roads, will be considered if their potential impact is not 
greater than those specifications identified above. 
Consideration will be given to reduced weight loads if required. 
 
Traffic Intensity 
Lorries will not be allowed to approach or leave the site in tandem or in convoys. 
There will only be one timber lorry onsite at any given time. 
Uplift times will be controlled to ensure lorries are at least 1 hour apart to facilitate road recovery between loads. 
 
Phasing of Felling operations 
As per requirements for sustainable forest management both Low Impact Silviculture Systems (LISS) Minimum Intervention and clearfelling 
management will take place in Creetown LMP. 
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To minimise the timber volume produced during the proposed harvesting operations and therefore the potential subsequent impact on the 
surrounding county road infrastructure, different clearfell years have been identified for the two medium sized phase 1 coupes identified for 
clearfell (P ramorum infected larch coupes). The remainder of the block will be managed under a version of Group Shelterwood or Minimum 
Intervention. 
There will be a preference towards summer working in this area when the ground is at its driest. 
 
Forest Road Construction 
There are no quarrying opportunities in the block. 
The standard construction method for the forest road construction will apply using roadstone from nearby FLS quarries. 
Lorry movements will be subject to the same traffic intensity constraints as the timber lorries.. 
 
Monitoring 
Throughout any periods of haulage FLS will monitor the timing of lorries via the issue of time restricted uplift permissions. 
We will monitor the road condition via visual assessment from our civil engineers and should this raise any concerns we will discuss the matter 
with the local roads authority. 


