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FORESTRY AND LAND SCOTLAND
Application for Land Management Plan Approvals in Scotland
Forestry and Land Scotland - Property

Region: West

Woodland or property name: Taynuilt (Comprising Fearnoch, Glen Nant &
Inverawe)

Nearest town, village or Taynuilt

OS Grid reference:

Fearnoch (NM 965 305); Glen Nant (NN 006 287);
Inverawe (NN 034 319).

Local Authority district/unitary

Argyll & Bute Council

Areas for Approval Conifer Ha | Broadleaf Open Other Peatland
Space Land Restoration

Clear felling 366.30

Restocking 173.08 48.46 19.06

Selective Fell 8.49

Natural Regeneration 125.70

Note: selective fell areas are not at target regeneration phase.

Thinning Approval:

Silvicultural Thinning: 350.53 ha
Site Management Thinning: 769.11 Ha

Note:

The restock/regen areas shown only relate to felling and restocking within the first ten
years of the LMP. Legacy restocking of previously felled areas will also take place
during this period and these areas are detailed in summary tables within the LMP.
Natural Regeneration will be the preferred option for PAWS restoration. The progress of
regeneration will be monitored at year 5 and 2 yearly intervals thereafter if required
and planting may be necessary to achieve desired species and stocking densities. Areas
of productive broadleaves are proposed for some PAWS areas in Fearnoch and these
would be established by planting appropriate species of local provenance as well as
natural regeneration. The areas shown for planted BL are indicative at this stage & final
areas selected for productive broadleaves (planting) will be identified post felling.

1. | apply for Land Management Plan approval for the property described above and

in the enclosed Forest Plan.

2. * | apply for an opinion under the terms of the Environmental Impact

Assessment (Forestry) (Scotland) Regulations 1999 for road building as

detailed in my application.

3. | confirm that the initial scoping of the plan was carried out with FC staff in

2018/2019.




4. | confirm that the proposals contained in this plan comply with the UK
Forestry Standard.

5. I confirm that the scoping, carried out and documented in the Consultation
Record attached, incorporated those stakeholders which the FC agreed must
be included.

6. | confirm that agreement has been reached with all of the stakeholders over
the content of the forest plan and that there are no outstanding issues to be
addressed. Copies of consultee endorsements of the plan are attached.

7. 1 undertake to obtain any permissions necessary for the implementation of
the approved Plan.

SignNed ...
PP Regional Manager

Region: West

Date:

SIgNEA ..o
Conservator

Conservancy: Perth & Argyll

Date of Approval: ...

Date approval ends: ..........ccoccvciiiiiis



d Forestry Commission Scotland Environmental Impact Assessment

Coimisean na Coilltearachd Alba Screening Opinion Request Form

Please complete this form to find out if you need consent from Forestry Commission
Scotland, under the Forestry (Environmental Impact Assessment) (Scotland)
Regulations 2017, to carry out your proposed forestry project. Please refer to
Schedule 2 Selection Criteria for Screening Forestry Projects under Applying for an
opinion. If you are not sure about what information to include on this form please
contact your local Conservancy office.

Proposed Work

Please put a cross in the box to indicate the type of work you are proposing to carry
out. Give the area in hectares and where appropriate the percentage of conifers and
broadleaves

Pronosed Work | select Area in % % Broad- | Propose select Area in

P hectare Conifer | leaves d work hectare
. Forest

Afforestation | [ ] ronds X 2.10
. Forest

Defor ion

eforestatio L] quarry L]
Location of work

Description of Forestry Project and Location

Provide details of the forestry project (size, design, use of natural resources such as
soil, and the cumulative effect if relevant).

Please attach map(s) showing the boundary of the proposed work and other known
details.

See Taynuilt LMP Map M24 (Roads & Infrastructure). The LMP area is generally well
roaded but two road spurs are required in Fearnoch to access proposed Phase 1
Coupes. (568 linear m @ NM 922 292 & 142 linear m @ NM 972 302). In Inverawe
(NN 037 318) a road extension of 1343 m is required to fell mature Phase 1 & 2
timber. The first 425 m of this section already has an approved PN (dated
04/10/2018). A further 918 m are proposed to access Phase 2 fellings. For
completeness this EIA Screening request includes the full road lengths including the
425 m with an approved PN. Existing Quarries will be used for road material in
addition to as dug material located along the roadline. All road construction will be UK
Forest Standard Compliant and will follow the UK Forests & Water Guidelines which
will mitigate impacts on GWDTE’s. The SEPA CAR regulations will be followed prior to
operational activity. The design of the road will conform to both the Timber Transport
Forum document "The design and use of the structural pavement of unsealed roads
2014" and the SNH guidance "Constructed tracks in the Scottish Uplands Sept 2015
revision".

Prior notification via Argyll & Bute Council will be required post LMP approval and at a
time relevant to the felling phase.

The proposed roadline crosses a number of private water supply catchments. All
operations in the LMP area will comply with the UKWAS and the UKFS. The UKFS
Forests & Water Guidelines will be followed in relation to both forest planning and
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ﬂ Forestry Commission Scotland Environmental Impact Assessment

Coimisean na Coilltearachd Alba Screening Opinion Request Form

operationally. Open ground and broadleaved buffers will be created during
restructuring along all riparian zones to maintain water quality and provide enhanced
ecological linkages.

Provide details on the existing land use and the environmental sensitivity of the area
that is likely to be affected by the forestry project.

The proposed roadlines within Fearnoch forest are in localities with limited landscape,
recreational and ecological impacts. Within Inverawe there are no Statutory
Designations but the Glen Etive & Glen Fyne (Golden Eagle) SPA lies to the east of the
forest margin. Inverawe also lies within the North Argyll APQ (a non-statutory
designation) and is prominent in the landscape. All roadlines will be located within
managed forest areas with conifer crop cover. There are several private water supply
catchments within Inverawe.

Description of Likely Significant Effects

Provide details on any likely significant effects that the project will have on the
environment (resulting from the project itself or the use of natural resources) and the
extent of the information available to assist you with this assessment.

The proposed roadlines within Fearnoch forest are in localities with limited landscape,
recreational and ecological impacts. Sensitivities are therefore low and restocking post
felling will screen the roadline. Within Inverawe there are no Statutory Designations
but the Glen Etive & Glen Fyne (Golden Eagle) SPA lies to the east of the forest
margin. It is not anticipated that the proposed roadline will have any significant
impacts on the adjacent SPA. Inverawe also lies within the North Argyll APQ (a non-
statutory designation) and is prominent in the landscape. The existing roadline has
brought the road to an elevated location and the proposed roadline contours along the
slope on a line that is sympathetic to landform. The section of road for the Phase 2
felling (beyond the PN approved section) is also screened by the terrain which forms a
shelf at this point that greatly reduces visibility. Felling and restocking proposals have
also been designed to screen and mitigate the roadline. The landscape impacts of the
new road section in Inverawe are therefore considered to be not significant due to the
choice of roadline and forest design. There are a number of private water supply
catchments along the proposed roadline as shown on the attached map.

Include details of any consultees or stakeholders that you have contacted in order to
make this assessment. Please include any relevant correspondence you have received
from them.

Internal consultation was carried out post the production of the draft felling plan to
consider the impacts of the proposed road extensions. Wider external consultation was
carried out as detailed in Appendix Ill. Feedback post submission of the plan has
resulted in concerns being expressed that the Alltan Eachdarra catchment is sensitive
to adverse impacts form forestry operations.

Mitigation of Likely Significant Effects

If you believe there are likely significant effects that the project will have on the
environment, provide information on the opportunities you have taken to mitigate
2




Environmental Impact Assessment
Screening Opinion Request Form

Forestry Commission Scotland
Coimisean na Coilltearachd Alba

these effects.

No significant impacts have been identified that require mitigation. Landscape impacts
have been mitigated during the LMP design process in relation to coupe design and
restocking proposals. Post plan submission concerns were raised in relation to the
Alltan Eachdarra Private Water Supply. The proposed road crosses around 93 m of the
upper part of this catchment. All operations in the LMP area will comply with the
UKWAS and the UKFS. The UKFS Forests & Water Guidelines will be followed in
relation to both forest planning and operationally. Open ground and broadleaved
buffers will be created during restructuring along all riparian zones to maintain water
quality and provide enhanced ecological linkages. Dialogue and consultation with the
private water supply users at an operational level to identify and address concerns will
be an operational necessity.

Sensitive Areas

Please indicate if any of the proposed forestry project is within a sensitive area.
Choose the sensitive area from the drop down below and give the area of the proposal
within it.

Sensitive Area Area

Select...

Select...

Select...

Select...

Select...

Property Details

Property Name: Taynuilt Forest

Busmess_ Reference N/A Main _Locatlon N/A

Number: Code:

Grid Reference: NM 922 292, NM Nearest town .

(e.g. NH 234 567) | 272302 & NN 1 ocality: Taynuilt
4 037 318 e

Local Authority: ARGYLL & BUTE

Owner’s Details

Title: MR Forename: | ROGER

Surname: WILSON

Organisation: FLS Position: | PLANNING FORESTER
Primary Contact 01313705505 Alternative Contact | 07776171413
Number: Number:
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ﬂ Forestry Commission Scotland Environmental Impact Assessment

Coimisean na Coilltearachd Alba Screening Opinion Request Form

Email: roger.wilson@forestryandland.gov.scot
Address: WHITEGATES, LOCHGILPHEAD, ARGYLL
Postcode: PA31 8RS Country: | UK
Is this the correspondence address? Yes

Agent’s Details

Title: Forename:

Surname:

Organisation: Position:

Primary Contact Alternative Contact
Number: Number:

Email:

Address:

Postcode: Country:

Is this the correspondence address? Select...

Office Use Only

GLS Ref number:
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Inverawe from the north shore of Loch Etive
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Taynuilt Land Management Plan 2020 — 2029

1.1 Summary

The Taynuilt Land Management Plan (LMP) area covers 2041 Ha, and comprises 3
discrete blocks: Fearnoch (1289 Ha), Glen Nant (332 Ha) & Inverawe (420 Ha). See
Map below for location.

While lying in close proximity to each other the three blocks have very distinctive
features and are considered as three distinct zones for planning purposes within the
plan.

Legend

N [ movnuit LMP Area

1
[ IKilometers
gD E 1}*,-3

Reproduced by permission of Ordnance Survey on behalf
of HMSQ. 1 crown copyright & database right (2018). Allrights.
reserved Ordnance Survey Licence No: 100021242

Land Management Plan (LMP) Location

Fearnoch is a well roaded, mixed aged, mixed species forest containing a wide
range of soil types. Restructuring has taken place across the full extent of the
forest. The terrain is gently rolling which benefits harvesting operations and
reduces landscape impacts. The forest is a very popular recreational area. Clais
Dhearg SSSI lies to the West of the forest & Airds Park & Coille Nathais SSSI lies
to the East. Both SSSI’s also fall within the wider Loch Etive Woods SAC. There
are extensive PAWS areas in Fearnoch which often occupy highly productive sites
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carrying mixed conifers. Part of the forest falls within the catchment of the Oban
water supply.

Glen Nant is a National Nature Reserve managed in partnership with SNH. Itis
also a Caledonian Forest Reserve and an SSSI. The woodland comprises a matrix
of mature native woodland and clear felled conifer areas that are being restored to
native woodland by natural regeneration. Glen Nant has a very high ecological
value as Atlantic Oakwood habitat and enhances the aesthetics of the roadside
landscape when viewed from the B845 which runs along the edge of the
woodland. Wider landscape impacts are limited and recreational use is modest.
Much of the site is classed as a Natural Reserve.

Inverawe has a very high visual impact from a range of villages and tourist
routes. The forest comprises a mix of productive conifers and native broadleaves.
The Barran Dubh SSSI lies within the NE side of the woodland. Restoration of the
SSSI area to native woodland is largely complete. There are significant areas of
quality mature hardwoods and policy type mixed conifer plantings along the
northern edge of the forest. Access to these mature broadleaves is constrained. A
small area of mature mixed species woodland between the public road and the
River Awe is the subject of a potential Community acquisition.

The forest was established with timber production as a priority and timber production
remains an important objective today, however extensive felling and replanting has
created a more diverse forest structure with a wider range of species, and this helps to
deliver multi-purpose benefits. The forest is FSC certified and the management will
seek at all times to meet the UK Woodland Assurance Standard.

This LMP builds on the diverse structure created by previous forest plans. The core
issue for each woodland block can be summarised as:

Fearnoch: PAWS restoration and enhancing adjacent designated sites.

Glen Nant: Maintenance and monitoring of PAWS restoration areas.

Inverawe: Landscape and enhancing the SSSI.

The plan presents felling and replanting proposals for the first ten years (2020 to 2029)
in detail. Forest road and track formation during this period are also detailed. The first

ten years are important because this relates to the parts of the plan that seeks
approval for specific forestry operations. These are set out in Section 2 of this plan.



The following ten years (post 2029) and beyond are also considered in the plan to
indicate a direction of travel and to provide context. These long term plan proposals are
set out in the maps associated for each individual zone (see below).

Because the plan area is large and there are areas with very different characteristics,
the plan area has been divided into three management zones, identified because of
their common characteristics, issues and challenges, and the plan is presented on this
basis.

Objectives
Plan objectives for have been identified, and these are related to each zone in Section
5.

The plan objectives are:

e Protect and enhance designated conservation sites within & adjacent to the LMP
area.

e Restore PAWS areas to create wider landscape scale native woodland linkages.

e Timber production from a wide range of conifer species with the emphasis on
matching species with site.

e Evaluate the PAWS restoration areas for productive broadleaves.

e Enhance the landscape by coupe design and restocking proposals.

e Maintain and enhance the recreational infrastructure.

¢ Maintain & enhance water quality in relation to both private and public water
supplies and the Loch Etive shellfish growing area.

e Reduce the occurrence risk and potential impacts of Phytophthora ramorum by
felling Larch areas at the earliest feasible opportunity.

Summary of management proposals

The felling proposals in the first twenty years of the plan can be summarised as
follows:

Area

Felling Ha % LMP Area

Phase 1: 2020 - 2024 230 11%06
Phase 3: 2030 - 2034 149 7%
Phase 4: 2035 - 2039 160 8%

[0)

CCF 9 0%
Total 684 33%

See Maps associated with each Zone (Fearnoch/Glen Nant/Inverawe) in the main map
section for felling proposals across the next 20 years and beyond. The first two felling
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phases are shown below as these would be the approved felling areas for this plan,
with subsequent felling approvals being the subject of a plan review at year 10.

Legend

[ maynuitt LmP Area

B Fhase 1: 2020 - 2024
Phase 2: 2025 - 2029
Felled

Reproduced by permission of Ordnance Survey on behalf
of HMSO. @ crown copyright & database right (2\)19] All rights.
reserved. Ordnance Survey Licence No: 101

T
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Felling Phases 2020 to 2029 (includes 281 Ha Felled Ground)

The species composition over the first twenty years changes over time as follows:

Species Specie | Species | Specie | Species %
Group @ (S Group @ | s Group Species | Change
2020 Area | Group 2029 Group @ 2039 | Group @ | 2020 to
Species Group | Ha @ 2020 | AreaHa | @ 2029 | AreaHa | 2039 % | 2039
Felled 281.33 15%
Mixed
Broadleave 76.35 4% 82.67 4% 85.22 4% 0%
Diverse
Conifer 184.99 9% 196.75 10% | 161.33 8% -1%
Native
Broadleave 294.75 14%b 675.88 33% | 854.60 42% 28%
Open Ground 275.51 12% 274.48 13% | 249.37 12% 0%
Sitka Spruce 928.17 45% 811.32 40% | 690.59 34% -11%
Total 2041.10 100% | 2041.10 100% | 2041.10 100%
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Legend

[ Teynuit LMP Area
- DF: Douglas Fir

MC: Mixed Conifer
NBL: Native Broadleaved

I ~s: Norway Spruce
NS/SP

S5 Rubha Bdn
-

OG: Open ground

- SP: Scots Pine
- SS: Sitka Spruce

Reproduced by permission of Ordnance Survey on behalt
of HMSO. & crown copyright & database right (2018). All rights. 5~
reserved, Ordnance Survey Licence No: 100021242

e

Restocking 2020 to 2029 (includes Phase 1 & 2 fellings, previously felled land, PAWS
restoration areas by Natural Regen, and some integral open ground)

The biggest change in species composition relates to the proposed reduction of Sitka
Spruce and the increase in broadleaves as part of the PAWS restoration. Note that the
felled area relates to significant PAWS restoration already underway in Glen Nant,
Inverawe and Fearnoch.

New roading (see map M24) includes 1343 m of new road in Inverawe to access the
standing timber on the upper part of the site (a Prior Notification has been submitted &
approved for the first section 425 m of road). Two new road extensions of 695 m in
total are proposed to reach areas of Phase 1 timber in Fearnoch that are currently
landlocked, and these extensions will require a Prior Notification. An EIA screening
request will be submitted as part of the LMP for the proposed new roads which total
2.10 Ha (2053 m x 10 m).

Overall, the operations planned for the forest during the period 2020 — 2029 include
the following activities:
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Planned operations

2020 — 2029 plan period

Felling

366 Ha

Silvicultural Thinning 351 Ha
Site Management Thinning 769 Ha
Restock/Regeneration of 348 Ha

Phase 1 & 2 Fellings

Restock/Regeneration of
Previously felled areas and
current open ground

278 Ha felled areas
22 Ha open ground

New woodland creation

0 Ha

Road Construction

2053 linear m (2.10 Ha)

ATV Track Construction

To be identified post felling

Quarry

Existing

Note: Road Construction & ATV Track Construction outwith the existing road/track footprint
require Prior Notification (PN). A section of proposed new road (425 m) in Inverawe has aPN
approval in place dated 04/10/2018. An EIA screening request will be submitted for the
proposed new roads as part of the LMP process.

Consultation & further Information

During the development of this plan we have consulted with the local
community and other stakeholders. For further information on the plan
please contact:

Donald McNeill
Planning Manager

Forestry & Land Scotland
West Region

Millpark Road

Oban

PA34 4NH

or

Whitegates

Lochgilphead

PA31 8RS

Tel: (Lochgilphead office) 0131 370 5200

Tel: (Fort William office) 0131 370 5700

email: enquiries.west@forestryandland.gov.scot
donald.mcneill@forestryandland.gov.scot




Note: LMP presentation.

The Taynuilt LMP has been set out as follows:

Sections 1 to 5 cover the whole plan area.

Section 6 introduces the three management zones in the plan.

Sections 7, 8 & 9 then considers each of the management zones in detail.
Sections 10, 11, 12 relate to the full plan area.

The Appendices relate to the full plan area.

2.1: Legal and Regulatory Requirements

The Taynuilt Land Management Plan (LMP) area covers 2041 Ha as shown on Map
M1 Location & Viewpoints

2.2 Summary of planned operations

Details of individual Phase 1 & 2 coupes in terms of felling/restocking & thinning
are included in appendix VII. The operations planned for the Taynuilt LMP during
the period 2020 — 2029 include the following activities:

Planned operations 2020 — 2029 %o of
plan period woodland

area

Felling 366 Ha 18

Silvicultural Thinning 351 Ha 17

Site Management 769 Ha 38

Thinning

Restock/Regeneration 348 Ha 17

of Phase 1 & 2

Fellings




Restock/Regeneration 278 Ha felled 14
of Previously felled areas
areas
Current open ground 22 Ha open 1
ground
New woodland
creation
Road Construction 2053 linear m 0
(2.10 Ha)
ATV Track
Construction
Quarry
Note:

For roading See Map M24. Prior Notifications (PN) will be submitted for new road sections

serving Phase 1 fellings post plan approval and for Phase 2 fellings towards the end ofthe

Phase 1 period. All proposed roads will require PN’s with the exception of 425 m inlInverawe
which has an approved PN in place (04/10/2018).

The total road length of 205 3m by a 10 m width equates to 2.10 Ha. The road linesare
outwith any sensitive areas. An EIA determination will be submitted to FLS in relation tothe

new roading as part of the LMP process.

2.3 Proposed Felling in years 2020-2029

Appendix VII shows details of individual felling coupes within phase 1 & Phase 2.
As shown in map M2 Felling within first ten years of Plan, it is proposed that 11%
of the forest area will be felled between 2020 and 2024, and 7% of the forest area
will be felled between 2024 and 2029. The breakdown of predicted yield is

indicated below.

Area Indicative %06 of Forest
Operation Ha Yield T Area
Clearfell Phase 1 (2020 - 2024): 230 82000 11%
Clearfell Phase 2 (2025 - 2029): 136 48000 7%
Silvicultural Thinning 2020 -
2029 351 13000 17%
Site Management Thinning 2020
- 2029 769 0 38%

Table showing felling areas & indicative yields from first ten years of plan




2.4 Proposed thinning in years 2020-2029

Map M3 Thinning within first ten years of Plan illustrates the potential for
thinning in the first ten years of the plan. There is potential to silviculturally
thin 17% of the forest area during the ten years between 2020 and 2029.
The majority of this area falls within Fearnoch where the categorisation is
proposed to facilitate future management options linked to PAWS
restoration. For instance general shelterwood thinning may be
counterproductive in terms of PAWS restoration as it may encourage conifer
regen, however thinning out of invasive conifers to leave less competitive
species may be beneficial in reduced the seed load of undesirable species.
The actual area thinned on this basis will depend on regen monitoring, but it
is likely to be significantly less than the full 351 Ha shown. Additional non
silvicultural thinning areas are shown in map M3, and these cover areas
where tree cover is being managed along roadlines, fencelines, on open
ground priority habitat or as part of broadleaved woodland management.
These areas comprise 38% of the forest area but will yield a minimal
output. The maximum volume of felling in exceptional circumstances
covered by this approval is 40 Cubic metres per Land Management Plan per
calendar year.

2.5 Proposed restocking in years 2020-2029

Appendix VIl shows details of restocking for individual felling coupes within phase 1 &
Phase 2.

Map M4 Restocking in First 10 years of Plan illustrates the restocking proposalsin
the first ten years of the plan. Species and areas proposed for restocking in this

first ten years are as follows:

Table showing proposed restocking area breakdown from first ten years of plan

Already Existing % of

0,

o
Phase 1ot of | Felled | % of | ©C % of |Total |
Proposed 1&2 restocked Total
. restock | Area Ha | restock | . . restock | Restock
Restocking Area in first ten Restock
Area Area Area
Ha years
Area Ha
Mixed 50 14% 24.72 9% 1.13 5% 75.85 11%
Conifer
Native 174.1
(o) [0) (o)

Broadleaves | 6 48% | 193.97 |  69% 19.51 88% | 38764| 58%




Open Ground 19.06 5% 3.26 1% 22.32 3%
. 123.0

Sitka Spruce 8 34% 59.05 21% 1.6 7% | 15373 27%

Total 366.3 | 100% 281 | 100% 22.24 | 100% | 669.54 100%

Note: High levels of NBL restocking within the previously felled areas are strongly influenced by the

restoration of the PAWS areas in Glen Nant which is an SSSI & NNR. Natural regeneration within

these areas is already well advanced.

This restocking will change the forest species

composition as follows:

Species Species | Species Species | %

Group @ | Group Group @ | Group Change
Species 2020 @ 2020 | 2029 @ 2029 | 2020 to
Group AreaHa | % AreaHa | % 2029
Felled 281.33 15%
Mixed
Broadleave 76.35 4% 82.67 4% 0%
Diverse
Conifer 184.99 9% 196.75 10% 1%
Native
Broadleave 294.75 14% 675.88 33% 19%
Open Ground 275.51 12% 274.48 13% 1%
Sitka Spruce 928.17 45% 811.32 40% -5%
Total 2041.10 100% | 2041.10 100%

Table showing proposed change in Forest Composition from 2020 to 2029

The biggest change in species composition relates to the proposed reduction of Sitka
Spruce and the increase in broadleaves as part of the PAWS restoration. Most of the
area shown as felled (15%) was former Sitka Spruce, and a large proportion is being
converted to Native Broadleaves. The “felled” area therefore relates to significant PAWS
restoration already underway in Glen Nant, Inverawe and Fearnoch.

2.6 Access and roading 2020-2029

Proposed new roads & the current road layout can be found in Map M24: Roads &
Infrastructure.

The forest areas are generally well roaded, and in Fearnoch a short 142 m spur is
proposed to access a Phase 1 Felling and a longer road extension of 568 m is



required to access a Phase 1 felling containing significant areas of mature Larch. In
Inverawe a Prior Notification has been submitted/approved for a road extension of
425 m to harvest mature timber along the upper slopes. It is proposed to extend
this section by 918 m which will require a Prior Notification. An EIA determination
will be submitted as part of the LMP for all of the proposed new roads required
within the first ten years of the plan.

Ranger ATV tracks may be required over restocked areas to facilitate deer control
and restocking management and operations. The need for these tracks and the
required route can only realistically be assessed post felling, at which point Prior
Notifications will be submitted prior to operations commencing.

2.7 Other Projects

A number of other activities not requiring approval will be undertaken within the plan
area during the plan period. The table below lists the majority, but is not exhaustive.



Regional Team | Activity Area/Location Indicative
Date
Environment Natural Regeneration Restocking Coupes | 2020 - 2029
Monitoring
Species Monitoring & All operational 2020 - 2029
Surveying coupes
Rhododendron/INNS All 2020 - 2029
control.
Recreation & Maintenance of existing All recreational 2020 - 2029
Tourism facilities and trails; sites.
management of public
access to operational sites.
Deer Deer Culling as per the DMP | Whole Plan area 2020 - 2029
Management to meet target densities to
permit successful
establishment of vulnerable
crops.
Civil Prior Notification for new See Map M24 As required
Engineering roads as required.
Roads maintenance All forest roads As required.
Planning Plant health monitoring — Pine and larch Annually
DNB Surveys, P.ramorum Sub-cpts
Crop surveys — Monitoring Restock coupes at | As required
of natural regenerationand |year1 &5

stocking density; production
and attribute surveys of
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timber crops; SDA's, plant
health inspections.

2.8 Departure from UKFS Guidelines

The LMP seeks to follow the UKFS in all aspects.
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2.9 Tolerance table

Map Adjustment to | Adjustment to | Timing of Changes to Changes to Designed Windblow
Required | felling period* | felling coupe Restocking Restocking road lines open ground Clearance*
(Y/N) boundaries** species FHx FHx
FC Approval N Fell date can be Up to 10% of Up to 2 planting Change within Increase by up
normally not moved within 5 coupe area seasons after species group e.g. to 5% of coupe
required year period where felling evergreen area
separation or conifers or
other constraints broadleaves
are met
Approval by Y Up to 15% of Between 2 and 5 Additional felling Increase by up to Up to 5 ha
exchange of coupe area planting seasons of trees not 10%.
email and after felling agreed in plan
map subject to the Any reduction in
wider forest and Departures of open ground
habitat structure more than 60 m within coupe area
not being in either direction
significantly from centre line
compromised of road
Approval by Y Felling delayed More than 15% of | More than 5 Change from As above, More than 10% of | More than 5
formal plan into second or coupe area planting seasons specified native depending on coupe area ha
amendment later 5 year after felling species sensitivity
may be period su_bject to the Colonisation of
. wider forest and Change between open areas
required Advance felling habitat structure species group agreed as critical
into current or 2™ not being
5 year period significantly
compromised
Note

*Felling sequence must not compromise UKFS in particular felling coupe adjacency. Felling progress and impact will be reviewed against UKFS

at 5 year review.

** No more than 1 ha, without consultation with FCS, where the location is defined as ‘sensitive’ within the Environmental Impact Assessment
(Forestry) 1999 Regulations (EIA).

*** Tolerance subject to an overriding maximum of 20% designed openground.
****Where windblow occurs, FCS must be informed of extent prior to clearance and consulted on clearance of any standing trees.
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3.1 EIA Screening Determination

3.2 Proposed removal of woodland

None

3.3 Proposed new roads and proposed upgrading of roads

A total of 2053 linear m which equates to 2.10 Ha of new roading is
required to access the proposed Phase 1 & Phase 2 coupes. The sites are
outwith sensitive designated areas. An EIA screening request is submitted
as part of the LMP process (P4 to P7 above).

3.4 Proposed quarries
EIA determination already assessed, no EIA required.

3.5 Proposed woodland creation

Opportunities for woodland creation are limited. It is proposed to adjust the
area of some integral open ground for landscape and other reasons, and
this will involve both the creation of new open ground and woodland
expansion on some other areas of existing open ground. Much of this
expansion relates to PAWS restoration via natural regeneration.
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4: Introduction

4.1 The existing land holding

The Taynuilt Land Management Plan (LMP) area covers 2041 Ha, and
comprises 3 discrete blocks: Fearnoch (420 Ha), Glen Nant (332 Ha)
& Inverawe (420 Ha). (See Map M1: Location & Viewpoints).

The area has been extensively restructured with productive conifer areas
being replaced by Native Woodland. Natural regeneration is the primary
mechanism for regeneration of Native Woodland, although some fenced
enclosures have been successfully planted with a range of broadleaves.

Many of the PAWS occupy very productive areas that have grown very high
volumes of quality conifer timber, as a result the conversion to PAWS comes
at a high opportunity cost in terms of carbon sequestration and economic
output. However the proximity of existing mature Atlantic Oakwood within
designated sites, and the role the restored PAWS areas can play in
establishing landscape scale linkages, offers an opportunity for landscape
scale native woodland restoration that is seldom available.

The site is generally very productive with the potential for a wide range of
conifer species, but the upper slopes of Inverawe and the south west
margins of Fearnoch are generally only suitable for Sitka Spruce.

Much of the site is potentially suitable for productive broadleaves and much
of the remnant oak in site and within existing designated areas is a remnant
of intensively managed oak woodland.

Inverawe has a very high landscape impact from the road network, villages
and local tourist sites, the other areas have roadside impacts but the wider
landscape impacts are much lower.

All the areas contribute to the provision of recreation, but Fearnoch is
particularly well used by visitors and locals, with many local users
appreciating the working nature of the forest as an element that adds
interest. There is an extensive network of circular routes and well surfaced
paths. Consultation during the plan process highlighted regular user’s sense
of ownership of the site and a high level of interest in how it was managed.
Good car parking with a range of waymarked routes set in a diverse and
managed forest were considered key features by users.



These and other key features have contributed to the analysis of future
management options. These are mapped Map M5: Landscape Scale
Opportunities & Constraints.

More detail on the existing physical characteristics and background to the
site which has informed this LMP can be found in Appendix II.

The information required to inform the regulation of forestry activities over
the next ten years, including the EIA screening determination, is set out in
detail in Sections 2 and 3 above.

Management for the following ten years (post 2029) and beyond are also
considered in the plan to indicate a direction of travel and to provide
context. These long term plan proposals are set out in the maps associated
for each individual zone, and then as a whole in Sections 10, 11& 12.

4.2 Setting and context

The LMP area lies on the south shore of Loch Etive with the village of Loch
Etive at its centre. The A85 and the Oban to Crianlarich railway pass
between the forest blocks.

While the three forest blocks of Fearnoch, Glen Nant & Inverawe are located
in close proximity, they display very different characteristics which impacts
directly on forest management.

Fearnoch occupies rolling low hills along the north side of Glen Lonan, Glen
Nant occupies the enclosed west side of Glen Nant while Inverawe is located
on the lower western slope of the Ben Cruachan range.

The locality features a number of significant ecological designations which
cross the LMP march in places. Most of these ecological designations are
linked to the Atlantic Oakwood ecosystem, and the landscape scale of these
native woodlands adds to their significance.

The diverse woodland is ecologically rich with red squirrel and wood ant
being present in high numbers within the diverse conifer areas.

A number of archaeological features linked to past woodland management
are present, but most of the archaeology is linked to agricultural activity
and dates from the last three hundred years.
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Inverawe:
Mixed Conifer restocking in foreground with mature mixed hardwoods in
background.

5: Whole Plan Objectives

Following the review of the previous plan (See Appendix I), an analysis of
the scoping responses (see Appendix Il11), and the challenges identified in
each management zone, the following management objectives were
identified for the whole plan area, the objectives identified in the 2009
Forest plan are largely still relevant to this Land Management Plan:

5.1 Whole plan management objectives

Objective 1: Protect & enhance designated conservation sites within
and adjacent to the LMP area. Clais Dhearg SSSI, Coille Nathais SSSI,
Glen Nant SSSI and Barran Dubh SSSI, all of which form part of the Loch
Etive Woods SPA, are potentially affected by management activities that will
be derived from this LMP.
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Objective 2: Restore PAWS areas to create wider landscape scale
NBL linkages. This objective is linked to objective 1, in that it offers the
opportunity to increase the resilience of these conservation sites. It should
also be remembered that scale and linkages can bring problems to
conservation sites as diseases and undesirable colonists can also benefit
from enhanced linkages. A reduction in the mixed conifer element with its
replacement by native woodland will also potentially have adverse impacts
on red squirrel and wood ant.

Objective 3: Timber production from a wide range of conifer species
with the emphasis on matching species with site. The woodlands with
the exception of Glen Nant currently hold a diverse stock of conifer timber,
and this situation is likely to prevail over the next ten years as the shift to
native broadleaved woodland is incremental. Thinning offer the potential to
deliver a range of mixed conifer products while enhancing the final sawlog
element. Over the course of the next crop rotation the areas suitable for
productive diverse conifers will decline as the better ground is converted to
native woodland. This objective is therefore subsidiary to objectives 1 & 2.

Objective 4: Evaluate the PAWS restoration areas for productive
broadleaves. This approach offers the opportunity to meet multiple
demands and make a productive asset out of areas with an intrinsically high
productive potential. Many of the PAWS areas would have been historically
managed on an intensive basis in the past as Oak coppice. The semi
strategic deer fence proposed for the Fearnoch PAWS restoration area
presents the opportunity to manage a mix of planted and regenerating
hardwoods. Active management of hardwoods can mitigate some of the
negative impacts associated with the wait and see approach.

Objective 5: Enhance the landscape by coupe design and restocking
proposals. The key area for this objective is Inverawe where the
landscape impacts of any activity are very high. Potential approaches are
limited by past restructuring and the location of windfirm edges. Future
restocking offers the potential to address landscape issues in the longer
term and provide windfirm future coupes sympathetic to landform.

Objective 6: Maintain and enhance the recreational infrastructure.
Although given a medium priority within the 2009 Forest plan consultation
has indicated the high value that local residents place on Fearnoch in
particular as a much loved recreational asset. Many of the features are low
key and also facilitate management and harvesting access. The cost
implications of suggestions arising from consultation are very variable, and



budgets are constrained. A separate assessment of the feedback from the
consultation process with regard to recreation is recommended. The actions
proposed within the LMP are likely to be neutral/positive in relation to
recreation, although the removal of specimen and diverse conifers in
Fearnoch may impact adversely on recreational aesthetics.

Objective 7: Maintain and enhance water quality in relation to both
private and public water supplies and the Loch Etive shellfish
growing area. ldentifying the location of infrastructure and catchments as
part of the plan process, and following the UKFS Forests & Water Guidelines
in relation to water will safeguard water supplies. This approach should be
applied to both the LMP and derivative operational site plans.

Objective 8: Reduce the occurrence risk and potential impacts of
Phytophthora ramorum by felling Larch areas at the earliest feasible
opportunity. The approach to this objective is to remove areas of
accessible Larch at the earliest opportunity where the crop can be harvested
economically. This objective should be reviewed annually in light of the
P.ramorum monitoring feedback.

5.2 Analysis

The delivery of each of the whole plan objectives has been analysed in
terms of the opportunities and constraints in the table below. This in turn
has influenced the design concept and subsequent management proposals
in each zone as relevant.



5.3 Analysis and Concept — Whole Plan

Objective Opportunities Constraints Concept

Objective 1: The LMP area is defined by Many of the forest areas The plan development is
Protect & Atlantic Oakwood falling within designated based on the recognition that
enhance conservation designations. sites or adjacent to them the protection of designated

designated
conservation
sites within
and
adjacent to
the LMP
area.

There is an opportunity to
increase the resilience of
both adjacent designated
sites and designated sites
within the LMP area. This can
be achieved by management
interventions and restocking
options that promote the
development of a W17 type
woodland both adjacent to
and within these sites. The
control and management of
invasive species and deer are
key activities in the pursuit
of this objective. The LMP
has demonstrated a good
capacity for natural
regeneration with abundant
native seed sources and Jays
to distribute acorns over

are highly productive
conifer sites with good
harvesting access, good
roading and a tradition of
active management. The
economic loss arising from
conversion to native
woodland to both Forest
Enterprise and the wider
economy is therefore very
significant. Ongoing
management and control of
deer and invasives is also
costly with no revenue
generated. Enhanced
linkages can also facilitate
the movement of
pathogens and invasive
species. Deer fencing may

sites is a core objective for the
National Forest Estate. Given
the significance and scale of
the Atlantic Oakwood sites and
the potential to enhance them,
then this and the associated
PAWS restoration objective
have been given the status of
a priority objective. The
balance between conservation
and production can be difficult
to make where there are very
valid arguments on both sides,
and the above approach was
arrived at after extensive
internal and external
consultation.

In line with the previous plan,
areas of mature Beech within
Inverawe will be retained due




Objective

Opportunities

Constraints

Concept

wider areas. The creation of
landscape scale linked areas
of quality native woodland
represents an opportunity to
create a resilient ecological
network of International
Conservation significance.

have knock on effects on
adjacent open areas.

to their high landscape value,
but regeneration will be
monitored and controlled
within the SSSI.

Objective 2:
Restore PAWS
areas to create
wider landscape
scale NBL
linkages.

This objective is integral to
Objective 1 and provides the
opportunity to create a
robust ecological linkage
between two discrete areas
of the Loch Etive SAC, these
being Clais Dhearg SSSI in
the west and Airds Park &
Coille Nathais in the east.
There is also the opportunity
to create wider ecological
linkages with non-designated
areas of native woodland
based on the riparian
network. Many of the PAWS
areas have demonstrated
good potential for
regeneration due perhaps to
the abundant local seed
sources, Jays as dispersal

The constraints for
Objective 1 above relate
directly to PAWS
restoration. The
establishment of native
broadleaves is a costly
exercise with a low or non-
existent economic output.
Many of the conifer crops
that will be replaced also
have a high aesthetic and
recreational value, and key
species such as Norway
Spruce create habitat
diversity. These diverse
benefits derived from areas
of mixed conifer will be lost
over time as the PAWS
area and associated non-
PAWS pockets are

Generally PAWS restoration
will proceed across the forest
area as crops mature,
however within the northern
part of Fearnoch fellings of
conifers will be brought
forward in order to reduce the
future seed source. The use of
Continuous Cover Forestry
(CCF) has been minimised to
facilitate active PAWS
restoration, as CCF can be a
double edged sword for PAWS
restoration. The gradual shift
in site conditions is beneficial,
but increasing light levels with
limited opportunities for
selective interventions can
merely create a second
rotation of vigorous conifer




Objective

Opportunities

Constraints

Concept

mechanisms and remnant
soil mycorrhizal associations.

Much of the PAWS area was
historically productive
intensively managed
broadleaved woodland; there
is potential to continue this
historical tradition and
mitigate adverse impacts on
production. Productive
management also has the
potential to fund
interventions that benefit the
conservation value of the
woodlands, creates economic
and ecological diversity and
makes good use of the past
investment in an extensive
road network.

Areas of Long Established
Plantation Origin (LEPO)
have a history of mixed
conifer forestry going back
many years, and these areas
could be managed as mixed
woodland with a strong

converted to native
woodland.

species such as Western
Hemlock and Sitka Spruce.
Rhododendron problems can
also develop under CCF
systems seeking to promote
native woodland regeneration.
On balance clearfelling and
active post felling
management is considered to
be the best option for
successful PAWS restoration of
these sites. It is proposed to
create a semi-strategic deer
fenced area enclosing the
whole of the north Fearnoch
PAWS area as this is essential
for reducing deer impacts.
This will enable NBL regen to
compete more effectively with
aggressive conifers as the
selective impacts of deer
browsing are removed. It will
also facilitate the growth of
planted productive
broadleaves and reduce the
adverse quality impacts
associated with deer activity.




Objective

Opportunities

Constraints

Concept

element of diverse conifers
of high conservation value.

Appendix 5 is an assessment
of the PAWS restoration
Issues drawn up as part of
the internal scoping process
by the FES Native Woodland
Ecologist.

The management of PAWS
NBL regeneration areas and
planted productive NBL areas
may be constrained by future
budgetary conditions, and
plant availability.

Additional non-PAWS areas
within the above fenced area
in Fearnoch will be restocked
with NBL, either by planting or
natural regeneration.

Areas of LEPO outwith the
core PAWS restoration area
will be managed as diverse
conifer areas with the focus on
conifer species of high
conservation value including
Scots Pine and Norway
Spruce. Given the nature of
these sites and the protection
required to ensure their
survival then it is anticipated
that a matrix of NBL
regeneration will also feature
as an element in these stands
as they mature.




Objective

Opportunities

Constraints

Concept

Objective 3:
Timber
production from
a wide range of
conifer species
with the
emphasis on
matching species
with site.

The site is well suited to the
production of timber and
wood products from a wide
range of conifer species. The
site is well roaded and
harvesting across much of
the site is facilitated by
smooth and gentle slopes
with reasonable bearing
capacity. Timber haulage in
terms of access to the trunk
road network is
straightforward in relation to
Fearnoch.

Much of the productive area
that can accommodate a
wide range of diverse
conifers is located on PAWS
sites and this reduces site
diversity. In contrast much
of the area outwith PAWS
zones has a more limited
range of species options,
with Sitka Spruce being the
only productive option in
many areas. The removal
of larch as a planting
option on site due to
P.ramorum has adverse
landscape and productivity
implications.

With much of the productive
diverse conifer area being
excluded from future conifer
production due to PAWS
restoration, the area suitable
for (and stocked with) diverse
conifers will fall over time.
Diverse conifers will be
established where site
conditions and economic
considerations allow, but
fencing is required for the
establishment of most of the
softer conifer species. As
indicated above areas of LEPO
in Fearnoch will be restocked
with Scots Pine & Norway
Spruce to meet multiple
landuse objectives. Across
much of the site Sitka Spruce
is the only commercial option,
and the use of this cost
effective and productive
species balances the extensive
PAWS restoration work both
economically and in terms of
landuse balance. There is
scope for assessing whether
the younger SS plantings on




Objective

Opportunities

Constraints

Concept

Fearnoch north east of Deadh
Choimhead could be enhanced
by drainage or targeted
fertiliser applications, as this
could increase the overall site
productivity and go some way
towards compensating for the
loss of productive area due to
PAWS restoration.

Objective 4:
Evaluate the
PAWS
restoration areas
for productive
broadleaves.

This objective is linked to
both objective 2 & objective
3 and has the potential to
partially mitigate the loss in
production associated with
the removal of large areas of
productive conifers. An
assessment of the soils and
site conditions in Fearnoch
indicates that there is
potential for a matrix of
planted productive native
species within a matrix of
naturally regenerating native
woodland focussed on the
less productive areas and the
riparian corridors. Active
management of broadleaved

Restoring PAWS via
planting can lead to a loss
of local diversity. The
rotation length of oak is
long and growth rates
modest, with associated
impacts on the economic
productivity of this option.
The developing woodfuel
market offers the potential
to actively manage
hardwood stands and to
create early revenue from
thinnings.

Deer control is essential.

The search area for productive
woodland is defined by the
area enclosed by the proposed
deer fence. Once the fence is
in place the selection of sites
for productive broadleaves can
take place via a full
assessment of the potential
post felling. The existing soil
map, site terrain and
accessibility can all provide an
indication of the areas that
may be suitable for productive
broadleaves, but a site specific
post felling assessment using
local experience and
knowledge is essential.




Objective

Opportunities

Constraints

Concept

woodland can deliver many
biodiversity benefits as well
as providing a productive
element that can help to
fund the integral
conservation related
activities that are a cost
item. The proposed area for
productive broadleaves is
well roaded and access for
thinning and silvicultural
management is often
straightforward.

The management of PAWS
NBL regeneration areas and
planted productive NBL
areas may be constrained
by future budgetary
conditions, and plant
availability.

Local seed sources should be
used for planted stock. Natural
regeneration of broadleaves
and even some softer conifer
species can be accepted within
these actively managed areas
as the stand and species
structure can be readily
adjusted during the thinning
cycle to balance economics
and ecology. Setting the
productive areas within a
matrix of naturally
regenerating native woodland
has the potential to enhance
the biodiversity value of both
elements. The naturally
regenerating areas could be
non-intervention areas,
although management
intervention may be required
to control invasive species.




Objective

Opportunities

Constraints

Concept

Objective 5:
Enhance the
landscape by
coupe design and
restocking

Restructuring across the
forest has been ongoing and
the proposed felling coupes
build on this existing
structure. Much of the road

Inverawe has been well
restructured on its lower
slopes, with landscape and
PAWS restoration
complementing each other.

Work felling coupes to
windfirm boundaries which
give landscaped felling coupes
of the right scale and
sympathetic to landform

proposals. network is in place and visual | Due to practical access and | where possible. Phase coupes
impacts are low across most | crop characteristics there is | to screen road creation in
of the forest area. The main a concentration of mature Inverawe. Use restocking to
areas of visual significance conifer crop with limited create better linkages between
are Inverawe and the windfirm boundaries on the | the upper parts of Inverawe
Fearnoch margin along Glen upper slopes. and the lower slopes, but
Lonan. The Glen Lonan area accept that species choice on
is already extensively the upper slopes is very
restructured and windfirm limited. Create future windfirm
margins tend to follow the felling coupe boundaries by
landform. Inverawe offers layout of NBL and OG at
more scope for landscape restocking.
enhancement during
restocking rather than
felling. PAWS and SSSI
restructuring can create
more landscape diversity.

Objective 6: All of the forest blocks have Forestry activities and The LMP process

Maintain and
enhance the
recreational
infrastructure.

recreational value, including
accommodating specialisms
such as the Field Archery

Course. During consultation

ecological considerations
are not constrained by
recreational access.

acknowledges the significance
of Fearnoch to local
recreational users. Direct
impacts on the silvicultural




Objective

Opportunities

Constraints

Concept

local feedback demonstrated
the value many local people
placed on Fearnoch as a
regular walking venue. There
is potential to explore the
suggestions made during the
scoping exercise that could
enhance the recreational
experience, including better
waymarking and more all
abilities access.

Many consultees welcomed
the fact that the forest was a
dynamic working forest as
this added interest to the
regular visitor experience.

Walkers with dogs can
prevent deer from become
settled in one area and
consequently can play a role
in dispersing damage
impacts.

Available budgets are
limited and recreational
resources need to be
targeted to where they will
provide the highest net
benefit.

approaches and timings
adopted in the plan are
limited. The separate
recreational planning process
needs to consider the
feedback from the LMP
consultation and to evaluate
the proposals in light of
budgetary constraints. The
cost implications of the
proposals arising from the
consultation are very variable,
with additional waymarking
being low cost, and wider all
ability user paths having a
higher cost implication.




Objective

Opportunities

Constraints

Concept

Objective 7:
Maintain
and enhance
water
quality in
relation to
both private
and public
water
supplies and
the Loch
Etive
shellfish
growing
area.

The location of water supply
catchments and
infrastructure has been
identified and recorded in the
GIS database and within the
LMP. This allows water
supplies to be fully taken into
account in terms of both the
LMP and derivative
operational documents.

The UKFS in relation to
Water is taken into account
in both the LMP process and
in subsequent operations.
These protocols provide
protection for water supplies
and water quality in relation
to the Loch Etive shellfish
growing area, as well as for
the wider riparian
ecosystem.

The management of
operations within water
supply catchments requires
ongoing liaison with users.

Maintaining & improving water
quality is central to both LMP
planning and operational
management. Management in
line with the UKWAS & the
UKFS will protect water
supplies




Objective

Opportunities

Constraints

Concept

Objective 8:
Reduce the
occurrence risk
and potential
impacts of
Phytophthora
ramorum by
felling Larch
areas at the
earliest feasible
opportunity.

Removal of Larch areas
reduces the risk of
P.ramorum outbreaks and
the economic and structural
impacts should an outbreak
occur.

Areas of Larch are often
located in association with
Spruce areas and this can
improve the economics of
harvesting Larch areas in
advance of their optimum
economic felling date.

There is a loss of
landscape, ecological and
timber diversity associated
with the early removal of
Larch, as well as direct
economic costs from
harvesting smaller material
before it has reached its
optimum age in terms of
economic return.

Fell accessible Larch areas
preferentially where this can
be carried out to generate a
positive cash flow. Enhance
the road network to facilitate
any potential fellings that may
be required as part of any
Statutory Plant Health Notice.

Review policy annually in light
of disease situation.
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5.4 Implementation of whole plan objectives

These objectives and relevant design concepts extend across the whole of
the LMP area and will underpin the management of the land across all the
five management zones. Opportunities to implement these objectives will be
identified in all the management zones wherever possible.

The whole forest objectives are underpinned by good practice set out in the
UK Forestry Standard (UKFS) and are integral to the delivery of multi-
purpose forestry. Across the forest, and on a management zone basis the
whole forest objectives are not in conflict with each other, but the
significance of these objectives may vary across the Management Zones.

~ LR

Fearnoch: Thinned Norway spruce delivering recreational benefits and habitat
diversity.
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6.1: Introducing the Management Zones

The Taynuilt LMP has been divided into 3 simple management zones, each
with common key issues, challenges and objectives that have informed the
LMP.

Fearnoch

Glen Nant

Management Zones Overview.
The Management Zones are considered in the following sections:
Section 7: Fearnoch
Section 8: Glen Nant
Section 9: Inverawe

The issues, challenges and relevance of the management objectives have
been identified for each zone. For each zone maps illustrate:

e The current Species & Age Class (2 maps)
e The opportunities and constraints that affect each objective
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The design concept
The management proposals (felling)
The future habitat & species composition (restocking)

7.1: Fearnoch Management Zone

See maps M7a & b which show the current species in north and south Fearnoch
respectively. Maps M8a & b show the Current age class in north & south
Fearnoch respectively.

7.2 Issues

< PAWS Restoration.

= Protection of the adjacent designated sites.
e Timber production.

= Recreation.

* Public water supply.

= Deer management

e Archaeology

7.3 Key challenges

< Managing PAWS restoration over a prolonged time period in a dynamic and
variable environment. Undertaking these high cost operations within a
constrained budget, where the direct traditional financial benefits are hard
to quantify.

= Monitoring and control of sites in relation to species composition and
invasive challenges.

e Recreational management.

= Deer control and management of fencing costs.
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» Implementing challenging productive broadleaved silviculture in an
environment where experience, culture and markets are orientated
towards softwood silviculture and marketing.

7.4 Management objectives

All of the LMP objectives are relevant to Fearnoch although Objective 6
relating to landscape is of lower significance.

See Maps: M9a & b Fearnoch Opportunities & Constraints (north & south) &
M10a & b Fearnoch Design Concept (north & south).

peter's Pit Stop~

7

j o i ;
Fearnoch has a long tradition of integrating recreation with productive
forestry.

45 | Taynuilt LMP | lan Thomas | October 2019



Taynuilt Land Management Plan 2020-2029

7.5 Felling and Continuous Cover Forestry (CCF) proposals —
Fearnoch

7.4.1 Clear felling

Opportunities to manage the forest through clear fell have been identified
and are included on Map Ml1la & b Fearnoch Management. Felling coupes
are largely dictated by past restructuring and crop characteristics. Within
the northern part of While Continuous Cover Forestry is potentially
applicable across wide areas in Fearnoch, the PAWS restoration priority
dictates that clearfelling and active management of the restocks to achieve
NBL establishment is the desired approach. In order to reduce the conifer
seed source on the PAWS areas some crops will be felled in advance of their
optimum economic felling age. Areas of Larch will be prioritised for felling as
soon as the normal rotation length is approached. Access to Larch areas
within Fearnoch is good should disease control fellings be required at short
notice.

7.4.2 Thinning

Opportunities to thin existing woodland have been identified and are
included on Map M3 Thinning areas within first ten years of Plan. Thinning
areas are mainly located on the gentle slopes and well roaded areas within
the PAWS restoration areas. The PAWS restoration policy of removing
conifer crops in the north Fearnoch section in advance of the optimum
economic felling age will reduce the thinning area available. Thinning may
reduce tree stress and potential vulnerability to disease, and thinning may
create a better microclimate for reduced disease transmission in both Scots
Pine and Larch. Thinning also provides interim revenue and enhances the
recreational environment in advance of NBL restoration. Thinning sites
should be monitored as increased light levels and low deer pressure may
increase the likelihood of undesirable regeneration. Effective deer control
may also increase the competitive ability of broadleaves which could create
welcome advanced regen of the right tree species prior to clearfelling.

Within PAWS areas thinning can be a double edged sword with thinning
having the potential to favour shade tolerant invasive exotic species by
increasing light levels on the forest floor. Conversely thinning out more
aggressive conifer species can lead to reduced seed fall from undesirable
species. The balance between these conflicting factors needs to be made on
a site by site basis based on monitoring, so while a significant area of
Fearnoch is identified as having potential for silvicultural thinning, in
practice many of these areas are likely to remain unthinned. It is however
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important to retain the option to thin in order to be able to respond quickly
to site monitoring feedback.

7.4.3 Continuous Cover Forestry (CCF)

Opportunities to manage existing crops through CCF have been identified
and are included on the Map M11 (a & b) Fearnoch Management.

Opportunities to establish species suitable for future management as CCF
have been identified and these are noted on the Future Habitats and
Species Map M12 (a & b).

As mentioned above, CCF has potentially a wide application within
Fearnoch, but due to the specific requirements of PAWS restoration the area
of CCF has been restricted to a small area of Norway spruce that plays a
significant role in the internal landscape and contributes to the recreational
experience. In the longer term the objective is to establish NBL woodland
on this CCF site, although scattered Norway spruce could play a role in
increased biodiversity and is unlikely to be a problematic species due to its
non-invasive nature.

7.5 Future habitats and species — Fearnoch
Future habitats and species proposals are included on Map M12 (a & b).

The proposal is to expand the NBL area and link the adjacent SSSI. Riparian
and other PAWS areas will be converted to NBL to widen the linkages.

Mixed conifer species will be targeted on Long Established (woodland) of
Plantation Origin (LEPO) areas and on the better soils. Sitka Spruce will
become a more significant species outwith the PAWS restoration areas, and
this will mitigate to a small extent the loss of productive capacity arising
from PAWS restoration.

Enhancing areas of slower growing existing SS by drainage enhancement,
or other measures to improve the nutrient status of the crop should be
considered to obtain a higher return from funds already invested in crop
establishment.

7.6 Management of open land

Open ground is limited on site and is mainly integral to the forest area
rather than being in discrete areas with potential for alternate use. The hill
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known as Deadh Choimhead (lying within the LMP area but under different
ownership) is an important butterfly habitat and its open nature is
important given its historical role as a vantage point for watchers. Deer
grazing is the only realistic management option and in consequence fencing
off the hill should be avoided. Sitka Spruce regeneration should also be
monitored in consultation with the owner.

Restructured productive conifers in Fearnoch with Deadh Choimhead in the
background.

7.7 Natural Reserves

A small area (3.03 Ha) of woodland was designated as a Natural Reserve
under the previous plan. Where this area comprises Scots Pine and Native
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Broadleaves then this non-intervention zoning will continue. A small area of
Sitka Spruce has been removed from this zoning as retention would conflict
with PAWS restoration objectives.

8.1: Glen Nant Management Zone

¢

See map M13 which shows the current species in Glen Nant. Map M14 shows the
current age class in Glen Nant.

8.2 Issues

Considerable work has gone into restoring the Native Woodland Cover on this
site.

Ongoing monitoring and deer control are largely operational issues that are
well understood, and form part of the partnership working approach between
SNH & Forest Enterprise.

The direction of travel established under the 2009 Forest Plan is supported by
this LMP, and no strategic planning variations are proposed.

8.3 Key challenges

8.4

Monitoring of NBL regeneration in terms of density, distribution and type.
Monitoring and control of invasive species including commercial conifers.
Deer control.

Recreational access.

Management objectives

Glen Nant represents the first stage in the successful implementation of LMP
Objectives 1 & 2. The nature of the site does not lend itself to productive
forestry at this stage and a non-intervention approach is favoured. In the
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longer term this could be re-evaluated as the trees develop and where
management interventions could encourage biodiversity. Recreation access
to the site is fairly low key but objective 6 is relevant to this site.

See Maps: M15 Glen Nant Opportunities & Constraints & M16 Glen Nant
Design Concept.

8.5 Felling and Continuous Cover Forestry (CCF) Proposals —
Glen Nant

8.4.1 Clear felling
Removal of conifer regeneration will take place as required.

8.4.2 Thinning
N/A

8.4.3 Continuous Cover Forestry (CCF)
N/A

8.5 Future habitats and species — Glen Nant

Restructuring proposals are included on Map M17 Glen Nant Future Habitats
& Species.

The proposal is to establish native woodland using natural regeneration.
Progress and potential future management options should be informed by
ongoing site monitoring as discussed above. Regeneration in many areas is
well established.

8.6 Management of open land

Open ground is limited on site in the sense of large contiguous areas with
potential for alternate use. A matrix of open ground is a feature of most
native woodlands and adds ecological value and biodiversity. The open
ground in Glen Nant will be managed as successional open ground where
NBL regeneration will be accepted where it occurs. Significant areas of
naturally occurring open ground (wet flushes, rocky outcrops and dense
bracken) are also appropriate within Glen Nant as this enhances
biodiversity. Some of these open ground habitats are themselves transitory
in a longer time frame, with woodland becoming dominant over time.
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8.7 Natural Reserves

A significant area (159.75 Ha) of established native woodland was
designated as a Natural Reserve under the previous plan. This non-
intervention zoning will continue. Removal of conifer regeneration and
invasive non-native species may require intervention in this area and this
may require a review of any non-intervention approach.

9: Inverawe Management Zone

&> o

See map M18 which shows the current species in Inverawe. Map M19 shows the
Current age class in Inverawe.

9.1 Issues

¢ Highly visible area of woodland on steep slopes above Loch Etive.

o Extensive restructuring with the future felling area weighted towards the
most visible upper slopes.

¢ Windfirm edges are limited and the upper mature crop occupies an
exposed site with pockets of impeded drainage.

e Roading required to access felling area, potential impacts on water
supplies.

e Some work still remains to be done in removing small pockets of hard to
reach conifers within the SSSI.

e Older policy type woodland on the lower slopes has a very positive
landscape impact, but contains specimen Beech trees with the potential to
seed across the SSSI area.

e There are a number of private water supplies in the forest.

9.2 Key challenges

¢ Designing coupes that are both windfirm and sympathetic to landform.

¢ Restocking to create landscape diversity when species choice on the more
visible slopes is constrained.

e Deer control and fencing.
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e Monitoring of the SSSI and PAWS restoration areas to ensure the direction
of successional travel is in line with objectives.

e Timber transport is constrained along the minor road and is subject to a
management agreement that constrains operational timing.

e Linking felling and restocking proposals with the adjacent private sector
commercial block to the east (no forest plan currently in place here).

e Retaining water quality.

9.3 Management objectives

Objective 5 (Landscape) is the crucial consideration in relation to Inverawe.

Objectives 1 & 2 relating to designated sites and PAWS are relevant, and much
of this work has been implemented.

Timber production is also a key priority (Objective 3).

Recreational access across Inverawe is fairly low key due to the lack of circular
routes. However access is taken along the shores of Loch Etive and along the
forest road which gives panoramic views across Loch Etive and beyond.
Recreation (Objective 6) is therefore important at Inverawe. The field archery
course is also an important recreational feature.

Objective 7 (Maintain water quality) is relevant as there are a number of private
water supplies derived from the forest, and burns within the forest lead into
Loch Etive which is a shellfish growing area..

See Maps M20 Inverawe Opportunities & Constraints & M21 Inverawe
Design Concept.

9.4 Felling and Continuous Cover Forestry (CCF) Proposals —
Inverawe

9.4.1 Clear felling

Opportunities to manage the forest through clear fell have been identified
and are included on the Management Map M22. The focus of felling activity
is on the upper slopes where the remaining first rotation crop has reached
maturity. Windblow is a major factor already on site and while the felling
proposal seeks to create coupes sympathetic to landform future wind
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impacts may negate this approach. Windblow on the upper slopes will have
a high landscape impact and could represent a significant loss of timber
revenue is it remains unharvested for long periods. The Coupe design
should be evaluated and varied in response to windblow at the 5 year
review & 10 year renewal.

9.4.2 Thinning

Opportunities to thin existing woodland have been identified and are
included on Map M3 Thinning areas within first ten years of Plan.

Thinning opportunities are limited on site due to crop age and past
management. The areas indicated as having potential for thinning are the
Field Archery course, which comprises mature mixed conifer which has been
thinned, and the adjoining younger hardwood area which may have
potential for productive hardwoods in the longer term with woodfuel
provision providing revenue from thinnings within the next 5 to 10 years.
Thinning of both these areas should enhance the forestry environment for
the course and extend the lifespan of the stands.

9.4.3 Continuous Cover Forestry (CCF)

No areas have been identified as suitable for CCF within Inverawe.

9.5 Future habitats and species — Inverawe
Restructuring proposals are included on Map M23.

The proposed restocking builds on past activity and could be summarised as
Native woodland restoration across the SSSI and PAWS areas, mixed
conifers across the lower and mid slopes and landscape SS on the upper
slopes. NBL riparian linkages are crucial in terms of determining future
felling coupes, protecting water supplies, providing landscape diversity,
ecological linkages and diversity on the upper slopes.

9.6 Management of open land

Open ground is limited on site and the open hill above the site is part of the
Glen Etive & Glen Fyne Golden Eagle SPA. Consultation has suggested that
the limited area of forest adjacent to the extensive SPA will have negligible
impacts. Due to the terrain the opportunities for improving the landscape fit
of the Forest on its upper margin are very limited. Small scale open ground
adjustments will have no impact, and a large scale pulling back of the
woodland margin would lead to loss of a significant area of productive
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forestry, with any benefits potentially negated by the presence of the
commercial woodland adjacent to the eastern march.

9.7 Natural Reserves

A small area (7.72 Ha) of established native woodland planting with natural
regeneration was designated as a Natural Reserve under the previous plan.
This non-intervention zoning will continue as the area as the site and
species composition is well suited to the development of a diverse evolving
ecosystem.
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10: Long Term LMP Proposals

The long term proposals in the LMP will lead to increased structural diversity
& an increase in the age range of the forest over the next twenty years.
This will be achieved through felling and restocking over an extended ten to
twenty year time scale. The consequence will be a more diverse forest
environment with greater climate change resilience, as well as increasing
habitat linkages.

The PAWS restoration & associated NBL expansion over the next twenty
years will lead to an enhanced ecological network linking designated sites.

The restructuring of most of the first rotation crop in Inverawe will be
completed within the next twenty year period.

Species | %
Species | Species | Species | Species | Species Group Change
Group @ | Group Group @ | Group Group@ | @ 2020
Species 2020 @ 2020 | 2029 @ 2029 | 2039 2039 to
Group Area Ha | % Area Ha | % Area Ha % 2039
Felled 281.33 15%
Mixed
Broadleave 76.35 4% 82.67 4% 85.22 4% 0%
Diverse
Conifer 184.99 9% 196.75 10% 161.33 8% -1%
Native
Broadleave 294.75 14% 675.88 33% 854.60 42% 28%
Open
Ground 275.51 12% 274.48 13% 249.37 12% 0%
Sitka
Spruce 928.17 45% 811.32 40% 690.59 34% | -11%
Total 2041.10 1009 | 2041.10 100% | 2041.10 | 100%

Table showing target species composition over the twenty year plan period.

11.1 Critical Success Factors

The main critical success factors within the ten years of this plan are:

e Deer control & fencing in relation to PAWS restoration &
establishment of softer conifer species.
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e Targeting of productive broadleaved areas and active
management of these areas to meet multiple objectives and
deal with the threats to PAWS restoration. Operations linked to
PAWS restoration by regeneration and planting can have a high
cost with no direct financial yield. LMP aspirations may need to
be adapted to meet budgetary constraints.

¢ Retaining the recreational value of the woodlands with a
particular focus on Fearnoch.

e Enhance the recreational value of Fearnoch where budgets
allow, including assessing the potential for an expansion in all
ability access.

e Balance the thinning programme with economic considerations
and the fact that most of the thinning areas will revert to NBL.
Increased light levels over a long time period may lead to the
establishment of an undesirable understory of invasive plants
which may complicate the restoration process.

¢ Retain water quality within the public water supply catchment,
and in relation to private water supplies.

12.1 Management Prescriptions

12.2 Forest Management Types

12.2.1 Clearfelling

This harvesting approach will be utilised where economics, access or soil
conditions preclude Continuous Cover Forestry. It is also the preferred
option in the PAWS restoration area due to a number of factors as discussed
earlier in the plan. Coupe design will seek to work with the landform and
scale will vary with larger coupes on the upper slopes scaling to smaller
coupes on the lower slopes. Building on the current age class diversity will
be an objective, however the fast growth rates associated with the
dominant SS cover may limit the options for retaining crops past the
standard 30 to 50 year rotation length.

Within the PAWS restoration areas in North Fearnoch clearfelling will be
brought forward to reduce the seed source in these areas. Felling should
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take place only when crops can be felled to generate a surplus revenue.
However there will be significant additional loss of future income from
cutting crops well ahead of their economic optimum.

In relation to adjacency (UKWAS requirement to diversify forest structure
by having a minimum of 2 m height growth differential on adjacent felling
coupes), areas being restocked with a clearfell regime anticipated and
where phases are sequential will be managed as follows: Areas of adjacent
previously felled and Phase 1 coupes will be managed in terms of restock
timing to ensure that there is a 2 m height differential with delayed
restocking being used as appropriate. The same approach will be used for
other coupes where there are adjacency issues (e.g. a Phase 2 Coupe
adjacent to a Phase 3 Coupe).

Clearfelling is used as a management approach to remove Larch species
where there is Phytophthora infection, and to salvage windblow.

Clearfelling provides more flexibility for restructuring. Large coupes can be
restructured with more diverse species and new internal windfirm
boundaries to provide an enhanced landscape in the second rotation and
more coupe options. Large clearfells also offers an enhanced area for deer
control and the potential to establish deer sensitive species without fencing.

12.2.2 Continuous Cover Forestry (CCF)

While the northern section of Fearnoch has large areas that are suitable for
CCF, the PAWS restoration objective dictates that clearfelling offers more
control over outcomes as well as medium term economic benefits.

A small area of CCF is proposed for an area of Norway spruce in Fearnoch
which has high recreational utility and for the woodland constituting the
Field Archery Course in Inverawe.

12.2.3 Long Term Retentions (LTR)

Some areas of crop have been identified as areas of Long Term Retention (LTR).
These are often areas with severe access issues or where it is environmentally
beneficial to retain these areas. Subsequent plan reviews may move these areas
into CCF management or integrate future felling with the surrounding crop as
appropriate.
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12.2 Thinning

No thinning other than the removal of conifer regeneration is proposed for
Glen Nant. Within Inverawe thinning options are limited due to the current
crop age, type and terrain.

Within Fearnoch there are potentially large areas with thinning potential and
many of these areas have been thinned in the past; however most of these
area fall within the PAWS restoration area where thinning may encourage
the regeneration of shade tolerant invasive conifers. Conversely thinning
can be a useful tool for PAWS management by facilitating the selective
removal of more competitive conifer species. The balance between these
two factors will determine whether thinning is undertaken and this will be
informed by site monitoring. So while a large potential silvicultural thinning
area has been identified in map M3 the actual area thinned is likely to be
lower.

Thinning can increase tree resilience and create microsite climatic conditions
that are less beneficial to a range of pathogens.

12.3 Future Habitats & Species

Permanent native woodland habitats creation is proposed throughout the
woodland to link the current NBL resource, PAWS restoration areas, and
designated sites. The W17 NVC type would reflect the climax ecology of the
locality.

Within the PAWS restoration area a matrix of managed productive broadleaved
woodland established by planting and non-intervention NBL areas established by
natural regeneration would meet multiple objectives and would still meet the
objective of establishing a W17 type woodland.

Much of the existing mature NBL areas have been historically managed as Oak
coppice and the proposal is to retain managed Oakwoods as the major species
within the productive woodland areas. The precise management of these areas
for production has yet to be determined, but a coppice with standards approach
could produce a regular crop of hardwood woodfuel and quality timber in the
longer term. Coppice also offers benefits in terms of decreased vulnerability to
deer damage. The use of local seed sources is clearly desirable when establishing
NBL by planting on PAWS. Tree species diversity on former Oak coppice sites is
often low due to the intensity of past management with alternative native
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species having been regularly weeded out. Planting can also help to reintroduce
missing elements from the W17 species list.

Areas of mixed conifer will be targeted on suitable sites which can be protected
from deer impacts. Norway spruce, Scots Pine and Douglas Fir will be the
dominant diverse conifer species proposed, but post felling site appraisal will
inform the final species choice.

ESC indicates that a wide range of species are potentially suitable for the site on
the lower and mid slopes, however species choice on much of the upper slopes is
largely limited to Sitka Spruce.

As indicated above, the ESC data suggests that there are a wide range of species
potentially suitable for the lower slopes of the site, and this remains fairly
constant under climate change models. Species range declines with altitude. Site
amelioration via drainage, fertiliser and the first rotation may negate many
limiting factors and widen species range in practice.

Climate change models suggest that the general trend will be towards a
significantly warmer climate with higher winter rainfall and lower rainfall in the
summer leading to a partial soil moisture deficit during the summer months.
Increased rainfall and sudden heavy downpours may exacerbate the potential for
slope instability in vulnerable areas, and future forest cover and species choice
will take this into account.

In terms of the more general species choices for the next rotation the climate
change models have limited impact on species choice according to ESC models.
However this level of climatic change is likely to interact in the longer term with
soil characteristics and this may have a positive impact on soil structure and
widen the range of species potentially suitable for the site. There are also threats
to the suitability of SS as a timber species if severe summer droughts become
the norm.

A number of other factors have been considered in addition to ESC data, and
these include:

¢ Current actual growth rates.

¢ Economic value & physical volume production.
e Landscape.

o Ecology and linkages.
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The impact of tree diseases has guided species choice. Phytophthora ramorum in
Larch; Dothistroma needle blight (DNB) & Ash Dieback have all had an impact on
species choice and crop management across the UK. Within the LMP area Larch
and Ash would have played a key role in both landscape and production, but
these species are currently unavailable as restocking options. This situation
should be reviewed at intervals in light of prevailing guidance.

LMP provenance guidance chart

Species | Guidance

SS Improved QSS standard throughout

VPSS Limited use in best locations

SP High rainfall type specified as standard. W20

NSP From the nearest appropriate zone near CFR
areas

LP Only ALP being used in mixture with SS on
poorer sites

DF Seed stand or coastal origin

ESF Czech or central European

NF Registered seed stands

GF Scottish registered seed stands

WH Registered seed stands with low fluting

WRC Scottish seed stands

NS Seed stands, Eastern European or Harz

JCR Northern Japanese range

NBL Region of Provenance 10, Native Seed Zone
106

XC PSSB will advise on any other minor species

Notes: PSSB can provide the most up to date

guidance on provenance selection including advice on

best suited seed stands. Virtually all seed supplied by

PSSB comes from registered seed stands and is based

on geographic area compatibility. Use of VPSS has

declined as seed orchard QSS improves and this also

has a wider genetic base for resilience purposes.

12.4 Operational Access

The forest areas are generally well roaded, and in Fearnoch a short 142 m
spur is proposed to access a Phase 1 Felling and a longer road extension of
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568 m is required to access a Phase 1 felling containing significant areas of
mature Larch. In Inverawe a Prior Notification has been submitted/approved
(04/10/18) for a road extension of 425 m to harvest mature timber along
the upper slopes. It is proposed to extend this section by 918 m which will
require a Prior Notification. An EIA determination will be submitted as part
of the LMP for all of the proposed new roads required within the first ten
years of the plan.

Access tracks are required to facilitate restocking on sites across the plan area,
and the layout and extent of these tracks will be determined post felling following
a full operational site survey. A number of ramps will be required to enable
harvesting machinery to access felling coupes from the forest road. The precise
location of these will be determined during operational planning but the
expectation is that there will be up to a maximum of 6 ramps per felling coupe.
Ramps will be approximately 3m wide and up to 15 m long; they will not be
treated as permanent features and will be removed when no longer needed.

Slopes are a constraint in places with winch working and cable cranes being
required to work many areas effectively and safely. The relatively dense road
network facilitates winch or cable crane harvesting. In some limited areas crops
are practically inaccessible with even hand cutting being constrained by H & S
concerns.

Concerns have been expressed in relation to road construction and the impacts
of private water supplies. Following the law and best practice (UKFS Forests &
Water Guidelines) in terms of management and operational planning will protect
water supplies. Private water supplies will be surveyed and owners contacted at
Work Plan stage. At the operational level discussion and good communication
with the relevant households will be essential. Mitigation measures will be
agreed and put in place.
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All operations in the LMP area will comply with the UKWAS and the
UKFS. The UKFS Forests & Water Guidelines will be followed in
/| relation to both forest planning and operationally. Open ground and
broadleaved buffers will be created during restructuring along all
riparian zones to maintain water quality and provide enhanced
ecological linkages.

12.5 Deer Management

See Appendix A4: Deer Management Plan.

Reducing deer numbers and associated negative impacts is vital in order to
deliver a range of plan objectives.

Deer activity across the forest is negatively correlated with human activity. Many
areas on the lower slopes show medium deer impacts with significant
regeneration of vulnerable species. On the upper slopes observation would
indicate that deer (and feral sheep) grazing have a significant impact on
regeneration and biodiversity. In addition to potential higher activity in these
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more secluded areas, the impact on regeneration may also be derived in part by
slower growth rates widening the vulnerability window. There is also relatively
high activity along the lower margins where this borders rough grazing that the
deer use at night.

Deer often seek shelter in woodland in heavy weather, and consequently the
upper forest margins are often areas with high levels of deer activity in all
circumstances. When control efforts are intensified, then the deer’s use of dense
cover increases and nocturnal behaviour becomes the norm, and this again
intensifies the grazing/browsing pressure on the woodland fringe.

Restocks of vulnerable species are currently deer fenced, and it is proposed to
continue with this approach. The PAWS restoration area in Fearnoch will be deer
fenced to provide a semi-strategic deer fence that will facilitate the long term
effective restoration of these areas and reduce the impacts of selective grazing
pressure on NBL regeneration.

Land adjacent to Fearnoch on the northern margin is managed with different
deer control objectives to those of Forest Enterprise. Deer fencing has the
potential to affect deer activity across the march within the designated sites,
however by effectively removing areas of dense conifer deer cover and actively
culling deer within the enclosures adverse impacts may be limited.

Effective deer control involves committing resources in terms of personnel and
equipment in a strategic way. The provision of good access for stalking and
carcass extraction means that this commitment of resources is put to the best
use.

Deer glades across the site may be of limited value and would probably
represent a poorer investment in terms of resources than improving access. In
the longer term deer glades within the larger NBL areas would be beneficial.

The proposed extensions to the road network and restructuring will also improve
the deer control environment and allow the deer management resource to be
more efficiently used.

When deer control intensifies the law of diminishing marginal returns quickly
comes into play, with escalating resources being required to control a declining
number of deer. Deer are also very responsive to hunting pressure, and a
strategic grouping of vulnerable restocks combined with a focussed control effort
on these areas during establishment, has the potential to deliver adequate
protection, cost effectively.
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Large scale felling coupes and a reasonable number of similarly phased fellings
across the Forest can help to reduce deer impacts on restocks. Conversely large
areas of thicket stage conifers can make deer control more problematic. In these
circumstances moving deer in a coordinated manner can be the only effective
control option.

12.6 Open Ground Management

Deer control is currently the main tool available for open ground management.
Feral & marauding sheep are also a factor, so grazing control of sheep by
maintaining adequate march fences and liaising with neighbours is also
important.

Deer grazing on the open ground on the hill at Deadh Choimhead is essential in
order to maintain an open habitat, and this is important both ecologically and to
maintain the viewpoint vistas. The hill lies outwith the plan area.

In terms of recreation, open ground along paths and at key viewpoints is
important and these need to be considered in operational recreation plans.
Clearfelling also creates transient open ground along recreation routes which can
provide a range of novel and dynamic viewpoints.

12.7 Public Access & Core Paths

An integrated approach is required between the larger scale operations
determined by the LMP and the smaller scale recreational plans required for
managing the significant number of high value recreational assets within the LMP
area. In addition the wider landscape quality is a key consideration and this is
determined by large scale forest management activity. This integrated approach
is partly facilitated by communication, having structures in place to encourage
communication and involving the Communities, Recreation & Tourism (CRT)
section in the LMP process.

Path closures will be minimised and diversions used. Clearfells can have a
positive impact by opening up transient open views from elevated paths.

Access considerations within Glen Nant and Inverawe relate largely to
maintenance.
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The Field Archery Course in Inverawe is a popular venue and plan related activity
to support this facility is focussed on the use of thinning to seek to maintain the
stand as a feature. Thinning the adjacent NBL area in time will also provide an
extension to the site, or an alternative venue should access to the main mature
conifer area be constrained by operations or windblow.

Feedback from the consultation process highlighted the importance of Fearnoch
as a regular recreational destination for local residents. A number of suggestions
have come forward in relation to enhancing recreational access within Fearnoch
and these will be evaluated by the CRT team in light of available resources.

12.8 Heritage Features

There are a number of unscheduled sites and these are identified on the
District GIS Layer, and these will be protected during operations in line with
the UKFS. If new sites are found these will be mapped and recorded and
protected from operations.

12.9 PAWS Restoration

There are a number of areas across the site where there are records
existing on the Ancient Woodland Inventory. Ancient of Semi Natural origin
(category la and 2a) woodlands will be restored as felling progresses.

Within the areas identified as Long Established of Plantation origin (1b, 2b
and 3), the proposal is to establish or maintain mixed conifers with a NBL

element.

PAWS restoration is a major theme of the LMP and this issue has been
considered throughout the LMP.

12.10 New Woodland Creation

Minor adjustments to integral open ground areas are proposed, but these
are minor in extent and would not constitute woodland creation.
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Appendix I: Assessment of success of
previous plan

Previous Plan Objective Assessment of progress
Producing wood and Clear fells & thinning during the
marketable timber current Forest Plan have been

in line with forecasts and have
produced a significant volume
of marketable timber.

Managing or regenerating Felled areas have been
Forests or Woodland effectively restocked and
regeneration within Glen Nant
is progressing. Deer pressure
and other factors on some of
the areas left to be restored to
NBL by natural regeneration
have resulted in the fairly slow
regeneration of some of these
areas.

Landscape Enhancement Coupe design and restocking
has been in line with the Forest
Plan and has generally worked
to enhance the landscape.

Maintaining and Creating The initiation of the PAWS
Wildlife Habitats restoration process in Glen
Nant has been a significant step
and very positive from an
ecological perspective.
Elsewhere riparian
enhancements and an
expansion of native woodland
has maintained, created and
linked wildlife habitats.
Thinning of the diverse conifer
elements in Fearnoch has
enhanced red squirrel and wood
ant habitat.

66 | Taynuilt LMP | lan Thomas | October 2019



Taynuilt Land Management Plan 2020-2029

Previous Plan Objective Assessment of progress

Recreation Recreational facilities have
been maintained and forest
restructuring has created an
interesting and diverse
recreational environment. The
Field Archery Course has been
effectively relocated to a new
long term venue.

Conserving Archaeology Archaeology has been located,
mapped and taken into account
operationally in terms of felling
the restocking. The setting of
features has also been
enhanced.

Water Water supplies have been
protected during operations,
and enhancements to riparian
zones will create long term
benefits in terms of water
quality and resilience to
adverse impacts.

The Plan objectives have been largely met, and are still relevant. They
have informed the objectives identified for this new plan, alongside
additional information obtained during the scoping exercise.
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Appendix Il: Background information

The majority of the land that lies within the Taynuilt LMP has been managed
by the Forestry Commission since 1952.

11/1.0 Physical site factors

1.1 Geology, soils and landform

The solid geology underlying the site is composed largely of Mafic Lava and
Mafic Tuff across Glen Nant & Fearnoch, with Mafic Igneous rock across
Inverawe. There are only limited areas of superficial deposits comprising
sands and gravels of marine origin.

The soils range from brown earths to ironpans with some podzols. Peaty
and indurated ironpans occur on the upper slopes. Areas of deep peat are
limited and are reflected in poorer growth and checked crops.

The landform of Glen Nant is characterised by the river valley with the
upper slopes being more varied and knolly.

Fearnoch has a varied relatively small scale landscape of small rolling hills
with a plateau like appearance across much of the area.

Inverawe is a small scale area within a large scale landscape and occupies
two sweeping ridges that drop to Loch Etive.

1.2 Climate 1

Mean annual temperatures in this region are about 9 degrees centigrade,
with February the coldest month and July the warmest month. West
Scotland is one of the more exposed areas of the UK, with strong winds
being associated with the passage of deep depressions. While the glens and
lower slopes are sheltered by terrain, this region is characterised by the
strong gale force winds that are more frequent on exposed hill tops and
elevated slopes. The average annual rainfall for western Scotland varies
between 1000 mm and 3500 mm, considerably wetter than the east coast
of Scotland. The continentality is classed as Oceanic.

1 summarised using data from the Met Office Regional Climate site for Western Scotland: met
office link
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Therefore, while the forest is generally accessible all year round, both
thinning and felling programmes need to take into account the generally
high rainfall levels as well as storm rains associated with sudden cloudburst.

Fearnoch & Glen Nant are generally moderately sheltered with DAMs
ranging from 6 to 16. The lower slopes of Inverawe fall within the same
exposure range, but the upper third of the site is moderately exposed with a
DAMS of 18.

1.3 Water

There are 14 private water supply points within the forest.

The southern section of Fearnoch Forest lies within the catchment of Loch
Nell which is the main water supply for the Oban area.

When felling and restocking are carried out, the UKFS Forests & Water
Guidelines will be strictly adhered to. Timber extraction will normally avoid
crossing burns or main drains, but, where necessary, each crossing point
will be piped or bridged.

All felling and restocking will comply with the Controlled Activities
Regulations (CAR) 2011 General Binding Rules with respect to appropriate
buffer strips between any new planting and the watercourses and water

bodies.

Site assessment prior to forest operations will identify recommended actions
to meet these requirements.

The status of the water courses in the LMP area is “High” & “Good” with the

exception of the Nant River in Glen Lonan which is classed as being in a
“Moderate” condition.

11/2.0 Current land management

2.1 The existing forest

2.1.1 Species, age structure and yield class

The LMP covers an area of 2041 Ha, comprising 1113 Ha (54%) of conifer forest,
which is predominately Sitka Spruce, 371 Ha (18%) of Broadleaves and 252 Ha
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(12%) of open ground. Felled areas total 305 Ha (16%) and these were former
conifer areas. Much of the felled area is currently being restored to native
woodland by natural regeneration.

Sitka Spruce is currently the largest component of the forest. The
broadleaves are mainly native with Oak & Birch being the dominant species.

The broadleaves are scattered across the plan area with the main areas
being located within Glen Nant and Inverawe.

Norway spruce, Douglas fir and Larch are the most common diverse conifers
across the LMP area.

2.1.2 Access and Roading

The forest areas are generally well roaded, and in Fearnoch a short 142 m
spur is proposed to access a Phase 1 Felling and a longer road extension of
568 m is required to access a Phase 1 felling containing significant areas of
mature Larch. In Inverawe a Prior Notification has been submitted/approved
for a road extension of 425 m to harvest mature timber along the upper
slopes. It is proposed to extend this section by 918 m which will require a
Prior Notification. An EIA determination will be submitted as part of the LMP
for all of the proposed new roads required within the first ten years of the
plan.

Access to the public road network is straightforward in the case of
Fearnoch, with the forest road exiting directly onto the A85 trunk road.
Access via Glen Lonan is no longer taken for timber haulage. Recreational
access and car access to the car park are issues for timber haulage and is
an operational site management issue.

Inverawe is accessed via the minor U30 road and a Timber Traffic
Management Plan is in place which places a number of operational
restrictions on haulage. Significant amounts of timber have been
successfully extracted from the forest under this agreement. In the longer
term the expanded NBL area, which will be largely non-intervention, will
result in a diminished volume of traffic in the following rotation.

2.1.3 Continuous Cover Forestry (CCF) Potential

While much of Fearnoch has good potential for CCF and has been
extensively thinned, the PAWS restoration objective suggests that
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clearfelling is more likely to achieve the desired result of an expanded
native woodland area. CCF has therefore been restricted to a small area of
Fearnoch and Inverawe to meet recreational objectives.

2.2 Biodiversity

2.2.1 Habitats and species

Red Squirrel, Pine Marten, Wild Cat, Badgers, Bats and Otters are present in
the forest, and wood ants are common. Scheduled birds nest within the
forest and will be considered in line with the law and best practice in
relation to any operations.

While there are overall ecological benefits from PAWS restoration, the
removal of diverse conifer species, in particular Norway spruce is likely to
reduce overall biodiversity. The landscape scale habitat creation and the
robust linkages created by the PAWS restoration process increases the
resilience of the Atlantic Oakwood habitat and increases the scope for
species which are woodland specialists.

The LMP area features significant areas of mature native woodland of high
conservation value and much of this area is designated.

2.2.2 Riparian habitat

Fearnoch drains to the south into the River Nell and to the north into the
Allt Nathais. Glen Nant drains into the River Nant which runs along the
eastern margin of the forest and Inverawe is drained by a number of small
burns into the River Awe and directly into Loch Etive.

Many of these areas carry high quality diverse native woodland with good
linkages with surrounding woodland. The area and quality of these native
woodland areas will be enhanced as restructuring progresses, and the
linkages with larger areas of existing and created native woodland will
increase the resilience of these native woodlands.

2.2.3 Invasive species

Rhododendron is present across the site with the focus on the lower slopes. Past
control efforts have been effective but ongoing control and monitoring is
required.
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Small areas of Japanese Knot Weed occur along the shoreline. This is currently
outwith the LMP area, but should be monitored.

2.2.4 Pests and diseases

There is no active P ramorum in the LMP area at the time of writing.
Ash dieback is widespread across the area and will impact negatively on
landscape and biodiversity.

2.3 Landscape, landscape designations and visibility

Inverawe lies within the North Argyll Area of Panoramic Quality.

2.3.1 Landscape character

The Argyll & Firth of Clyde Landscape Character Assessment classes Fearnoch &
Glen Nant as being “Craggy Upland”, with Inverawe being classed as “High
Tops”.

Craggy Upland is characterised by an irregular landform with rounded knolls,
rock outcrops and low lying lochs. Many these features are small to medium
scale. The specific landscape guidelines relating to forestry include: managing
and extending broadleaved woodland; designing forest landscapes to reflect
landform and conserving archaeological features.

The High Tops represents a large scale landscape with a rugged and diverse
terrain dominated by high mountain peaks and wide sweeping glens and conifer
plantations on the lower slopes. Specific forestry guidelines include an expansion
of native woodland sympathetic to landform, and conserving the setting of local
landscape features.

2.3.2 Visibility and Viewpoints

See map M1 Location & Viewpoints.

The rolling terrain and wider woodland cover result in Glen Nant having a low
landscape impact. A similar situation applies to Fearnoch in general; however
along parts of Glen Lonan the forest has a higher visual impact with the southern
margin of the forest being more visible and occupying steeper slopes along the
north side of the Glen. Both Glen Nant and Fearnoch have a higher visual impact
from elevated viewpoints including Ben Cruachan, although many of the views
from height are very distant.
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Inverawe has a very high visual impact from a range of communities around
Loch Etive including Taynuilt and from the A85 trunk road and the Oban to
Crianlarich railway line. The A85 is a major tourist route. The forest is also visible
in passing from the A828 at Connel.

2.4 Social factors

2.4.1 Recreation

The recreational use of the forest is focussed on local users with Fearnoch in
particular being a much loved local asset, with a wide range of regular
users.

Fearnoch is also popular with families and visitors who appreciate the range
of route options available and this includes circular routes. The forest tracks
are also very popular with cyclists with wider links available to the National
Cycle network.

Glen Nant offers more low key recreational access with car parking and
short walks through the mature native woodland.

The focus of recreational activity in Inverawe is the Field Archery Course
which is well used. Through routes along Loch Etive also pass through the
forest and views from the forest road are spectacular. The lack of circular
routes limits the attraction of the forest for walkers to some extent.

2.4.2 Community

The village of Taynuilt lies at the centre of the LMP area and is a thriving
community with strong links to Scottish Forestry. There was considerable
interest in the LMP with good turn outs to consultation events and a wide
range of constructive feedback received.

There is also a relatively high population density across the adjacent land
between the forest blocks. The village of Fearnoch which lies within the
forest itself, was a former forestry village with strong links to the Forestry
Commission and the development of forestry in Scotland.

While the surrounding communities have a strong farming and forestry
connection, tourism is an important employer in the area and Oban is a
short commute to the south. The surrounding communities are therefore
diverse.
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2.4.3 Heritage

When felling and restocking are carried out, the Forests and Historic
Environment Guidelines (2011) will be strictly adhered to. Site assessment
prior to forest operations will identify potential areas of archaeological
interest and detail recommended actions to ensure that the Guidelines are
implemented.

Archaeological sites encountered during forest operations will be built into
the network of open spaces defined in the restocking plan, and contribute to
the habitat network as open glades. These additional sites not yet identified
will require amendments to the restocking plan to accommodate the
additional open space.

2.5 Statutory requirements & key external policies

The following official designations exist in the plan area:-

e Wayleaves.

¢ Ancient woodland sites.

¢ North Argyll, Area of Panoramic Quality.

¢ Private Water Supply Catchments

¢ Clais Dhearg SSSI (Adjacent)

e Airds Park & Coille Nathais SSSI (Adjacent)
e Glen Nant SSSI

e Barran Dugh SSSI

e Loch Etive Woods SAC

e Core Path Policy

e Argyll & Bute Council Cultural Heritage Plan

Reference/Policy Documents

UKWAS 4.0

Getting the best from our land. A Land Use Strategy for Scotland 2016 — 2021
SNH Landscape assessment of Argyll & the Firth of Clyde No 78.

SNH Constructed tracks in the Scottish Uplands
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The UK Forestry Standard:-

UKFS Forests & Biodiversity

UKFS Forests & Historic Environment
UKFS Forests & Water

UKFS Forests & Landscape

UKFS Forests & People

UKFS Forests & Soil

UKFS Forests & Climate Change

FC Practice Guide: Deciding future management options for afforested
deep peatland

FC: Thinning Practice - A Silvicultural Guide.
FC Practice Guide: Managing forests in acid sensitive water catchments.

FR Information Note 13/06. Operational Experience of Continuous Cover
Forestry: UK Case Studies.

FC Guidance Note: Managing invasive and non-native forestry species
Strategic Guide for the Conservation Management of Open Habitats on
Scotland’s National Forest Estate.

Managing woodland access and forestry operations in Scotland.

FC Information Note: Transforming even aged Conifer Stands to
Continuous Cover Management.

FC Practice Guide: Managing and controlling invasive rhododendron.
FC Advice Note: Replanting Sites Affected by Phytophthora ramorum.
FC Policy Note: Control of Woodland Removal.

FC Practice Guide: Forest Design Planning.
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Appendix IlI:

Forest Design Plan Consultation Record

arising from PAWS restoration.
Considerable investment in roading
potentially lost.

Consultee Date Date Issue raised Forest District Response
contacted response
received
CONFor 13/3/2018 | 14/3/2018 Major loss of productive forest area Timber production is a key

objective for the site, and
the points relating to loss
of productive area are
understood. The layout of
designated sites and PAWS
within the LMP area offers
a rare opportunity to
create significant
ecological landscape scale
linkages and enhancing
designated site resilience.
This meets the FE clear
obligations in relation to
designated sites included
the SAC. The conversion to
NBL will be phased over a
number of years and
productive forestry will
continue for this period.
The potential for
productive broadleaves on
a significant scale will be
explored within the plan,
and the north end of
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Fearnoch is ideally suited
for this option.

Argyll & Bute Council:
Traffic & Development

13/03/2018

20/03/2018

Extraction of timber from Glen Nant
should exit via the West Loch Awe
Timber Haulage Route (WLATHR).

No further timber
extraction is proposed
for Glen Nant. Timber
haulage in Inverawe is
sensitive and a Timber
Transport Management
Plan is in place to cover
haulage activities. This
has been successfully
implemented for
significant clear fell
areas over the last 5
years. In the longer term
timber production from
Inverawe will be fairly
modest due to the small
area and the restoration
of PAWS areas reducing
the productive area in
the next rotation.

SEPA

13/03/2018

12/04/2018

The plan should consider the impact
of management on flood risk
downstream.

The plan should specifically refer to
and follow the guidance within the
Water Framework Directive and
UKFS Guidelines and GBRs.

The plan should include measures
for dealing with invasive plant

The plan will specifically
refer to and follow the
guidance within the Water
Framework Directive and
UKFS Guidelines and
GBRs.

CCF opportunities will be
identified.

Wetland habitats will be
protected.

76 | Taynuilt LMP | lan Thomas | October 2019




Taynuilt Land Management Plan 2020-2029

species that threaten the water
environment if relevant.

CCF opportunities should be
identified and encouraged to
mitigate against water runoff.
Identify areas of peat and propose
measures for its future management
to maintain and enhance this
resource.

The plan should identify measures to
implement the FCS Guidelines on
Water Management and protect
water features, including wetland,
flushes and springs.

WO0SAS

13/03/2018

19/04/2018

Unrecorded archaeology may be
present under dense forest cover.

UKFS guidelines will be
followed. Many of the
recorded archaeological
sites have been
identified and forest
design has taken the
protection of the
features and the setting
into account. The
proposed PAWS
restoration will result in
a lower intensity of
ground prep which will
help to safeguard any
unrecorded features not
evident above ground.

SNH

13/03/2018

01/06/2018

Inverawe:

The remaining Sitka
Spruce in the SSSI at

77 | Taynuilt LMP | lan Thomas | October 2019




Taynuilt Land Management Plan 2020-2029

& meeting
with Steve
Austin
(30/05/20
18)

No issues for adjacent Golden
Eagle SPA. Small area of Sitka
Spruce remains to be felled in
SSSI. 20 m buffer around
designated sites to reduce non-
native seeding into site.

Glen Nant:

No issues current management
agreement working well.
Regeneration beginning to
become more widely established
post deer fencing.

Fearnoch:

Priority is to protect designated
sites with appropriate buffers, the
restocking proposals in the
current plan were considered
sufficient. Natural regeneration of
NBL in the buffer areas was
considered preferable. Less
competitive mixed conifers
(SP/NS/DF) were considered
appropriate within the main
PAWS area within a matrix of NBL
along the riparian zones. Local
seed sources should be used
wherever possible for planted
NBL. Rhododendron should be

Inverawe will be removed
when feasible.
Consideration will be given
to felling to waste, should
seeding from this remnant
trees become an issue.

The SNH approach on
Fearnoch is in line with the
current Forest Plan
approach. After internal
consultation it has been
decided to greatly expand
the NBL area within the
North part of Fearnoch
which should increase the
resilience of the
designated sites and
provide a robust habitat
linkage.
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considered in the plan and a Deer
Management Plan should be
included. The Hill at Deadh
Choimhead (outwith the LMP
area) offered fine views across
the surrounding land and access
improvements could be
considered to facilitate access
through the FE LMP area.

The LMP should reference the
possibility that the Tyndrum to
Oban cycle route may potentially
pass through Fearnoch.

Internal Consultation:
Advice note from Native
Woodland Ecologist (see
Appendix)

27/07/2018

Concentration of Atlantic Oakwoods
and associated designated sites
gives International significance to
the conservation potential of the
Fearnoch area. The Fearnoch block
has potential to create resilient
linkages between three key areas of
designated Atlantic Oakwood, and
the chances of successful PAWS
restoration are greatly increased by
the adjacent established Oakwoods.
CCF has the potential to create a
gradual transition, but with SS
being a widespread element in the
standing crop, it is likely that many
CCF areas will regenerate with SS
rather than the desired softer
diverse conifer species.

Given the significance of
the site, and the potential
keystone role it can play in
the protection and
enhancement of the highly
significant designated sites
adjacent to it, then
conversion of the full
PAWS area and associated
areas of non-PAWS
woodland to NBL is
proposed. Following an
assessment of the likely
silvicultural outcome from
adopting CCF, a clearfell
conversion process is
proposed. The above
approach has negative
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impacts on production and
some biodiversity
elements. To mitigate
some of these issues it is
proposed to create areas
of targeted productive
broadleaves within a
matrix of non-intervention
naturally regenerating
NBL. This will also allow
the past investment in
road infrastructure to be
spread over a productive
element and will facilitate
active management of the
general woodland area to
secure the restoration
objective.

Internal Consultation
Summary of Issues from
meeting 01/02/2018

Important recreational areas around
Car Parks particularly in Fearnoch,
but wider core paths only
moderately used. Field archery
course now set up in new site.

Potential access for Forestry
owner to east of Inverawe under
discussion.

Access through Beinn Ghlas
windfarm is taken through
Fearnoch for large components.

The internal consultation
informed the development
of the LMP.

80 | Taynuilt LMP | lan Thomas | October 2019




Taynuilt Land Management Plan 2020-2029

Spur roads needed in Fearnoch.
TTMP operational in relation to
access along the minor public
road to Inverawe.

Deer Issues: Glen Nant fully
fenced and deer controlled.
Regen developing. Inverawe deer
fenced and deer numbers under
control. Fearnoch deer numbers
too high to secure NBL
establishment or softer conifers.
Deer numbers potentially
increasing to north of forest.

Private water supplies noted and
to be protected.

PAWS restoration: see above.

A number of butterfly and moth
species occur across the site.
Black Grouse occur in the
surrounding areas but not within
the LMP area.

Potential for further archaeology
to occur across the site.

81 | Taynuilt LMP | lan Thomas | October 2019



Taynuilt Land Management Plan 2020-2029

Productivity very high in Fearnoch
with many areas well thinned.

Scoping Drop in Session
@ Taynuilt. 18/04/2018

Oban Times Article reported
attendees comments:

Create a nature trail suitable for
all abilities.

Protect private water supplies.
Improve signage on the path
network.

Attendees welcomed the chance
to be consulted on the LMP and
approved of the FE community
minded approach. It was felt that
the FE could do more to enhance
access.

Additional Comments:

Continue the good road and track
maintenance. Improve signage
for walks. Consultation process
welcomed. Keep site users
updated on developments.
Potential for toilet facilities.

Glen Nant: consider options for
NBL establishment, more diverse
species?

Potential enhancement to
the existing recreational
facilities raised by
consultees will be
assessed. The ability of
budgets to fund projects is
an issue. Many of the
suggestions are potentially
low cost, but ongoing
maintenance needs to be
costed in.

Water supplies will be
identified & protected.

Consult with neighbours on
deer control.

The shift from a mixed
woodland to pure
hardwoods will be a
gradual process with
limited impacts on the
current generation of
users.
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Lots of deer occur outside the
Glen Nant block around the NE tip
of the woodland.

Request to work with owner of
conifer block to SW of Inverawe
block in terms of access and
felling planning (Adjacency).

Potential for CCF in mature
hardwood section which is an
outlier on the NW tip of
Inverawe.

Water supplies in Inverawe to
Port Mine and other properties
are very important and require
consideration in plan and
operations. Road access to Port
Mine needs to be maintained and
made more resilient.

Fearnoch: Consider naming more
roads with more signage as this
can help people orientate
themselves and is useful in
identifying location in
emergencies.
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Archaeology: clear sites and
enhance setting.

Fearnoch: More picnic tables at
key viewpoints. Better path
linkages with Glen Lonan. Add
pedestrian gate at end of
windfarm road. The diverse
conifer element was welcomed by
many consultees, with pure
broadleaved woodland considered
to be less interesting visually and
aesthetically. The fact that the
woodland was a working
productive woodland also added
interest and was viewed as a
positive.

More areas for trail bikes.

More leaflets and information
boards in all forests.
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Appendix IV: Supplementary Information

Available for inspection at:

Forestry & Land Scotland
West Region

Whitegates

Lochgilphead

Argyll
PA31 8RS

Documentation includes:-

Roadline surveys

Production Forecast 2020
Sub-compartment database

Conservation plan

Landscape Character Assessment by SNH
Aerial photos

Forestry Guidelines

Recreation Plan

Strategic Forest Design Plan

Forestry Commission approval procedures
Scheduled Ancient Monument Plans
Inventory of Ancient, long-established and semi-natural woodland, Argyll
& Bute District (NCCS)

Economic felling ages

e Soil surveys

e Crop survey
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